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C.A FY 02/03 TARGETS AND MEASURES FOR ENFORCEMENT

C.A.1 OVERVIEW

The Superfund Comprehensive Accomplishments Plan (SCAP) is used by the Assistant Administrator for the Office
of Solid Waste and Emergency Response (AA OSWER), the Assistant Administrator for the Office of Enforcement and
Compliance Assurance (AA OECA), and senior Superfund managers to monitor the progress each region is making
towardsachieving the Government Performance and Results Act (GPRA) annual performance goals. In addition, SCAP
will continue to be used as an internal management toolto project and track activities thatcontribute to these GPRA goals
and support resource allocation. The program will setnational goals based on historical performance and performance
expectations within a limited budget for the performance goals in GPRA and track accomplishments in the activities
contributing to those goals. Regions should continue to plan and report accomplishments in WasteLAN as they have
traditionally.

To more clearly reflect the relationship between GPRA and the SCAP process, program targets and GPRA
performance goals are defined as follows:

e GPRA Annual Performance Goals are a subset of the overall planning and budgeting information that has
traditionally been track ed by the Su perfund program o ffices. They are numerical go als that are estab lished nationally
prior to the start of the operating year. For example, regions are encouraged to maintain or exceed 70% or greater
PRP remedial action starts at non-Federal facility Superfund sites.

e Measures are activities deemed essential to tracking overall program progress. There are two types of measures:
GPRA measures and program measures. GPRA measures track and/or project the number of actions that occur
through the year (accomplishments) and are used to evaluate program progress in support of GPRA. Program
measures are used to track and/or project the number of actions that each region expects to perform during the year
using anticipated resources; for example, the number of PRP search starts. A subset of these program measures will
be targeted program specifically for work planning purposes. They are identified with a T in ExhibitC.1.

This appendix includes the enforcement Measures of Success that were devised by HQ in consultation with the
regionsto address Enforcementreforms. These measures have been incorporated into the enforcementprogram as routine
ways of doing business. With these measures, the program can produce a more complete picture of enforcement-related
successes and accom plishments at Superfund sites.

Inaddition to the measuresin this manual, theregions should continue to provide information in WasteLAN regarding
Potentially Responsible Parties (PRPs) as requested in OSRE memorandum dated July 26, 1999, and Prospective
Purchaser Agreements (PPAs) as requested in OSRE’s memorandum dated December 6, 1999 entitled “Tracking the
Prospective Purchaser Agreement Process in CERCLIS/WasteLAN.” Compliance Monitoring should continue as
requested in OSWER directive 9872.50. Regions should also use the WasteLAN Environmental Justice Indicator to
identify potential Environmental Justice Sites.

Change 1, FY 02/03 SPIM C-1 July 9,2001
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EXHIBIT C.1

ENFORCEMENT ACTIVITIES

FY 02/03 Enforcement Performance Measures

The following table represents the FY 02/03Enforcement Performance Measures. This table is only relevant for

Appendix C: Enforcement.

ACTIVITY

GPRA

EPA SR.
MANAGERS

INQUIRIES:
CONGRESS

/GAO/OIG/
OMB

RESOURCE
WORK
PLANNING*

Potentially Responsible Party
(PRP) Search Starts

PRP Search Completions

Section 104(e) Referrals and Order
Issued

Issuance of General Notice Letters
(GNLs)

Issuance of Special Notice Letters
(SNLs)

Expanded Site
Inspection/Remedial
Investigation/Feasibility Study
(ESI/RI/FS) Negotiation Starts

Remedial Design/Remedial Action
(RD/RA) Negotiation Starts (NPL
& Superfund Alternative)

Completion or Termination of
Negotiations for RD/RA (NPL &
Superfund Alternative)

Completion or Termination of
Negotiations for Cleanup (RD/RA,
Removals, and Other)

Percentage of Remedial Action
Starts Initiated by PRPs at non-
Federal Facility NPL & Superfund
Alternative Sites

Total Response Commitments
(Including Dollar Value)

* T = Program Target
P = Program Measure

September 16,2002
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ACTIVITY GPRA EPA SR. INQUIRIES: RESOURCE
MANAGERS CONGRESS WORK
/GAO/OIG/ PLANNING*
OMB
Enforcement Settlements/ P
Instruments for RD/RA/Long
Term Response (LR)
(Including Dollar Value)
De Minimis Settlements and v v T
Number of Parties (reporting)
Cashout Settlements P
Section 106, 106/107, 107 Case P
Resolution
Issuance of Demand Letter P
Total Cost Recovery Settlements Report the P
(Including Dollar Value) value of
costs

recovered
Past Costs Addressed > $200,000 v Ve
Via Settlements, Write-Offs, or
Referrals
Recoverable Past Costs That Have P
Been Addressed by Program to
Date Via Settlements, Write-Offs,
or Referrals
Number and Amount of CERCLA P
Penalties Assessed
Number and Amount of CERCLA P
Supplemental Environmental
Projects (SEPSs)
Compliance Monitoring: P

Noncompliance with Active
Enforcement Instrument for
Response and Enforcement Action
Taken

* T = Program Target
P = Program Measure

Change 3, FY 02/03 SPIM
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ACTIVITY GPRA EPA SR. INQUIRIES: RESOURCE
MANAGERS CONGRESS WORK
/GAO/OIG/ PLANNING*
OMB
Use of Alternative Dispute v P

Resolution (ADR)

Number of Settlements Where v P
EPA Settled Based on Ability-to-
Pay Determinations

Prospe ctive Purchaser Agree ments v v v T

(PPAs) Assessed and Finalized Reporting (Assessed)
P

(Finalized)
Issuance of Comfort/Status Letters v P
Orphan Share - EPA Offer and v v T

Compensation (Offer/ (Offer)
Reporting) P
(Compensated)

Issue Cleanup Orders to Parties in e P

an Equitable Manner

De Micromis Settlements and v P
Number of Parties

PRP Oversight Administration v v T

The number of enforcement v
actions taken at NPL sites to have
PRPs conduct or participate in
response activities compared to the
total number of sites on the NPL.
The percentage and estimated
value of PRP comm itments to
response activities at non-Federal
facility sites on the NPL

The total value of cost recovery v
settlements and judicial actions
achieved, and past costs
considered recoverable

* T = Program Target
P = Program Measure
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ACTIVITY GPRA EPA SR. INQUIRIES: RESOURCE
MANAGERS CONGRESS WORK
/GAO/OIG/ PLANNING*
OMB
The amount of money EPA has v

collected from PRPs compared to
the total amount achieved in cost
recovery settlements and judicial
actions

The estimated amount of money v
PRPs have committed legally to
site cleanup compared to the total
amount of funds obligated by
Superfund enforcement program

Settlements Designating De posits v v P
to Special Accounts

Deposits into Special Accounts v P
Settlements Designating v v P

Disbursements from Special
Accounts to PRPs

Disbursements from Special v v P
Accounts for Response Actions

T = Program Target
P = Program M easure

NOTE: Accomplishments are pulled from WasteLAN onaquarterly basis. Measures are planned and reportedquarterly.

C.A.2 TARGETS AND MEASURES FOR BASELINE ENFORCEMENT

Note: WasteLAN coding requirements contained in the definitions are only for key data elements. For a full list of
requirements and suggested data elements, see the SCAP/Oil Coding Guide for the current FY.

Criteria for Credit of Enforcement Activities at Superfund Alternative Sites

For the purposes of this section, references to enforcement activities (i.e. RD/RA negotiation starts and completions,
PRP-lead Remedial Action Starts) at Superfund Alternative sites apply only to sites that the region has determined
would achieve a Hazard Ranking System (HRS) score greater than or equal to 28.5 or meet the qualitative criteria
outlined in SACM Program M anagement Update Volume 1, Number 4 “Assessing Sites Under the Superfund
Accelerated Cleanup Model” (Publication 9230.1-051) 1. Such response actions must be carried out in a manner not
inconsistent with the National Contingency Plan (NCP). Proposed NPL sites are included in this category. Regions

1Criteria referenced include: 1) Private drinking water supplies are contaminated with a hazardous substance; 2) Numerous private
wells are contaminated with a hazardous substance above a health-based benchmark; 3) Soilson school, daycare center, or residential property
are contaminated by a hazardous substance above background levels; 4) A hazardous substance is detected above health-based benchmarks in an
offshore air release in a populated area; 5) A highly toxic substance know to bioaccumulate (e.g. PC Bs, mercury, dioxin, PAHS) is discharged
into surface waters; or 6) Sensitive environments (e.g., critical hab itats for endangered species, Federal wilderness areas, National Parks) are
contaminated with a hazardous substance.

Change 4, FY 02/03 SPIM C-5 September 16,2002
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should maintain adequate site documentation to support the “Superfund Alternative” designation based on the criteria
referenced above. Credit for PRP-lead remedial actions at Superfund Alternative sites will only be given for activities
conducted pursuant to enforceable order or agreement. Sites that meet these criteria should be identified in

WasteLAN using the special initiatives indicator designating these sites as “Superfund Alternative”.

a. POTENTIALLY RESPONSIBLE PARTY (PRP) SEARCH STARTS

Definition:

A PRP search identifies PRPs at the site and establishes PRP liability, capability, and financial viability. At allsites, the
PRP search activities should be initiate d as soon as possible after the region decides that a response (removal or remedial)
action is likely to be required atthe site. Forsites where remedial actions will be conducted, the PRP search should be
initiated in time to send a SNL (atleast 90 days prior to the obligation of funds for an ESI/RI, RI/FS or RA). For sites
where removal actions will be conducted, the PRP search should be initiated as soon as the need for the removal has been
identified in order to give a verbal notice of potential liability or to issue a general notice letter.

Definition of Accomplishment:

If the National PrioritiesList (NPL) PRP search (Action Name = NPL RP Search) ornon-NPL PRP search (Action Name
= Non-NPL PRP Search) is being conducted by a contractor, the actual startdate (Actual Start) is considered to be the
date the PRP search work assignment or procurement request is signed by the Contracting Officer (CO) or the designated
Contracting Officer Representative (COR). The start for both the NPL and non-NPL PRP search is documented by the
signed procurement requestor work assignment. If the NPL ornon-NPL PRP search is conducted by EPA in-house, the
actual start date (Actual Start) isthe date EPA staff developsthe PRP search plan, the date the On-Scene Coordinator
(OSC) receives confirmation of aspill identification number from the Regional Finance Office, or the date EPA initiates
and documents search activities by some other means.

Changes in Definition FY 01- FY 02/03:

None

Special Planning/Reporting Requirements:
PRP searches (Action Name = Non-NPL PRP Search or NPL RP Search) are planned and funds requested on a site-
specific basis. PRP Search Starts is a program measure.

b. PRP SEARCH COMPLETIONS

Definition:

A PRP search completion constitutes the completion of the activities taken by the region to identify PRPs at a site. In
conducting the PRP search, the region must consider which of the criteria outlined below are cost effective and reasonable
to meet relative to the anticipated overall cleanup costs at the site. Uponcompletion, regions should document in the site
file that they have metall reasonable achievable criteria. Criterion 1 is mandatory for all PRP search completions. The
PRP search should ideally be completed prior to completion of cleanup negotiations; however, it is recognized that this
may not be achievable in all situations.

September 16,2002 C-6 Change 4, FY 02/03 SPIM



OSWER Directive 9200.3-14-1G-P
The recommended criteria for a thorough PRP search are:

1. Initiate a dialogue with early identified PRPs for the purpose of providing an opportunity for PRP input into the
PRP search;

2. Collect the financial and contribution data needed to perform equitable share calculations;
3. Follow-up on all leads as a way to identify parties to the site;

4. Make de minimis and de micromis determinations for all parties at the site;

5. Categorizeall parties [e.g., Generator/Transporter, Owner/Operator, Small Business($2 million or less gross annual
revenue and 25 or less employees), Municipal Solid Waste Contributor, etc.]; and

6. Perform a financial viability determination on all PRPs asserting ability-to-pay problems.

Definition of Accomplishment:

The PRP search (Action Name = NPL RP Searchor Non-NPL PRP Search) is complete when all applicable activities
described in the Agency’s PRP Search Manual have been completed and documentation has been placed in the site file
that the region has met all reasonable achievable criteriafor the PRP search, aPRP search outcome report with a listof
PRPs has been prepared and both the actual completion date (Actual Complete) and the outcome (Qualifier) of the search
have been entered into WasteLAN. If no PRPs are found, the region must document in the site file that it has met all
reasonab le achievable criteria for the P RP searc h and enter th e actual com pletion date (Actual Complete) and the Qualifier
of ‘No PRPs Identified (NP)’ into WasteLAN. This definition appliesto both Phase I (single owner, operator site) and
Phase Il (multi-generator site) PRP searches.

Changes in Definition FY 01- FY 02/03:

None

Special Planning/Reporting Requirements:

PRP search completions (Action Name = Non-NPL PRP Search or NPL RP Search) are planned on a site-specific basis.
The search outcome (Qualifier) is to be entered into WasteLAN. The number of PRPs found may be system generated
by entering and associating PRPs with sites and selecting an ldentification Source of “PRP Search.” PRP search
completions isa program measure.

c. SECTION 104(E) REFERRALS AND ORDERS ISSUED

Definition:
Section 104(e) referrals/orders are enforcement actions to compel PRPs to respond to EPA requests for information or
to obtain site access.

Definition of Accomplishment:

The date the memo from the Regional Administrator transmitting the Section 104(e) referral to HQ or to the Department
of Justice (DOJ) is recorded in WasteLAN as the actual start date (Actual Start) of the Section 104(e) referral (Action
Name = Section 104(e) Ref. Litigation). The date a Section 104(e) Unilateral Administrative Order (UAO) or
Administrative Order on Consent (AOC) is signed by the Regional Ad ministrator or delegatee is recorded in WasteLAN
as the actual completion date (Actual Complete) of the UAO (Action Name = U nilateral Admin Order) or AOC (Action
Name = Admin Order on Consent).

C-7 March 30, 2001
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Changes in Definition FY 01- FY 02/03:

None.

Special Planning/Reporting Requirements:

The actual startdate (Actual Start) of the referral (Action Name = Section 104(e) Ref. Litigation) or the actualcompletion
date (Actual Complete) ofthe order (Action Name = Unilateral Admin Order or Admin Order on Consent) is entered into
WasteLAN site-specifically. The Law/Section reported in WasteLAN should be “CERCLA 104(e)” [(Law/Section =
CERCLA 104(e)]. This is a program measure.

d. ISSUANCE OF GENERAL NOTICE LETTERS (GNLs)

Definition:
Letter sentby EPA under Section 122 of CERCLA informing recipients of their potential liability for cleanup actions at
the site. It is usually sent out during the PRP search or during preparation for negotiations.

Definition of Accomplishment:
This action is accomplished on the date the GNL is signed by the appropriate EPA official and entered into WasteLAN
as the SubAction, Notice Letters Issued, with an actual completion date (Actual Complete).

Changes in Definition FY 01 - FY 02/03:

None.

Special Planning/Reporting Requirements:
General Notice Letters are recorded asa SubActionto PRP search ornegotiationactions. Issuance of GNLs is a program
measure.

e. ISSUANCE OF SPECIAL NOTICE LETTERS (SNLs)

Definition:

A SNL is a letter from EPA to the PRPs informing them of their potential liability and inviting them to offer to conduct
the planned response action(s) atthe site. This letter, under Section 122(e) of CERCLA, triggers a negotiation moratorium
allowing the PRPs to consider EPA’s invitation to negotiate. The moratorium period varies depending on the response
action (ESI/RI/FS, RD, or RA) and can be extended if necessary.

Definition of Accomplishment:

This action is accomplished on the date the SNL is signed by the appropriate EPA official and entered into WasteLAN
as a SubAction, Special Notice Issued, with an actual completion date (Actual Complete). The date of issuance of the
SNL also constitutes the start of negotiations [Action Name = RI/FS Negotiations, RD/RA Negotiations, Negotiations
(Generic), or Removal Negotiations].

Changes in Definition FY 01 - FY 02/03:

None.

Special Planning/Reporting Requirements:
SNLs are recorded as a SubAction to PRP search or negotiation actions. The actual completion date of the SNL is the
same as the actual startdate (Actual Start) of the applicable negotiation action. Issuance of SNLs is a program measure.
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f. EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY (ESI/RI/FS) NEGOTIATION STARTS

Definition:

ESI/RI/FS negotiations are discussionsbetween EPA and the parties on their liability, willingness, and ability to conduct
the ESI/RI/FS.

Definition of Accomplishment:
ESI/RI/FS negotiations start when:

» The first SNL is signed by the app ropriate E PA official. T his date is reported in WasteLAN as the start (Actual Start)
of negotiations [Action Name = Negotiations (Generic) or RI/FS Negotiations] and the completion (ActualComplete)
of the SNL SubAction (SubAction Name = Special Notice Issued); or

e A Section 122(a) waiver of SNL is signed by the appropriate EP A official with the intent to pursue negotiations
without moratorium procedures. This date isreported in WasteLAN as the start (Actual Start) ofnegotiations [Action
Name = Negotiations (Generic) or RI/FS Negotiations] and the completion (Actual Complete) of the SNL waiver
SubAction (SubAction Name = Notice of S 122 Waiver Issued).

Changes in Definition FY 01 - FY 02/03:

None.

Special Planning/Reporting Requirements:

If the region does not plan to perform ESI/RI/FS negotiations at a site, negotiation dates should not be placed in
WasteLAN. The startof ESI/RI/FS negotiations [Action Name = Negotiations (Generic) or RI/FS Negotiations] should
be planned site-specifically. The “Response Actions Sought” are to be entered into WasteLAN. The Response Actions
Sought” must include one ormore of the following actions: PRP RI/FS, RI/FS, FS, PRP FS, RI, PRP RI, or ESI/RI. The
actual start of the negotiation action is the same as the actual complete date (Actual Complete) of the SNL or waiver of
SNL. ESI/RI/FS negotiation startsis a program measure.

8. REMEDIAL DESIGN/REMEDIAL ACTION (RD/RA) NEGOTIATION STARTS

Definition:
RD/RA negotiations are discussions between EPA and the parties on their liability, willingness, and ability to implement
the long-term remedy selected in the Record of Decision (ROD) for the site or Operable Unit (OU).

Credit is given at NPL and Superfund Alternative sites (NPL Status = Proposed for NPL, Currently on Final NPL, or
Deleted from Final NPL; or Special Initiatives Indicator = “Superfund Alternative” with NPL Status = Not on the NPL,
Removed from the Proposed NPL, Pre-Proposed Site, or Withdrawn) that are not Federal facility sites (Federal Facility
Indicator = Not a Federal Facility or Status Undetermined).

Definition of Accomplishment:
RD/RA negotiations start when:

«  The first SNL is signed by the appropriate EPA official. T his date is reported in WasteLAN as the start (Actual Start)
of negotiations [Action Name = Negotiations (Generic) or RD/RA Negotiations]; or,

e A Section 122(a) waiver of SNL is signed by the appropriate EPA official with the intent to pursue negotiations

without moratorium procedures. This date is reported in WasteLAN as thestart(Actual Start) of negotiations[Action
Name = Negotiations (Generic) or RD/RA Negotiations].

Change 4, FY 02/03 SPIM C-9 September 16,2002
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 SubsequentNegotiations- Aninterim settlement arises/order is issued for aportion ofthe site work from an existing
set of RD/RA negotiations and the Region does not plan to issue new special notice letter(s). T he Region shall
establish a new RD/RA negotiationeventin WasteLAN with a start date the same as the comp letion date of the first
set of RD/RA negotiations from which interim settlement/order arose (i.e. Referral of Consent Decree for RD/RA,
Issuance of UAO for RD/RA). This date is reported in WasteLAN as the start (Actual Start) of negotiations [Action
Name = Negotiations (Generic) or RD/RA Negotiations].

« Concurrent Negotiations - The next phase of negotiations begins before the completion of the current RD/RA
negotiations and the Region does not plan to issue new special notice letter(s). The Region shall establish a new
RD/RA negotiation event in WasteLAN using whichever is earlier either the date concurrent negotiations are first
documented in meeting minutes or in a M emorand um for the Record or the date the letter is signed by the appropriate
EPA official accepting the Good Faith Offer (GFO) from PRPs that separates the negotiations, as the start date of
the new RD/RA negotiations. This date isreported in WasteLAN as the start (Actual Start) of negotiations [Action
Name = Negotiations (Generic) or RD/RA Negotiations].

Changes in Definition FY 01 - FY 02/03:

Added definition of accomplishment for RD/RA Negotiation Starts that are phased sequentially and concurrently.
Replaced “NPL Equivalent” with “Superfund Alternative” and revised corresponding WasteL AN data element.

Special Planning/Reporting Requirements:

If the region does not plan to conduct RD/RA negotiations, dates should not be entered into WasteLAN. The start of
RD/RA negotiations [Action Name = Negotiations (Generic) or RD/RA Negotiations] is planned site-specifically. The
“Response Actions Sought”are to be entered into WasteLAN. The “Response Actions Sought” must include one or more
of the following actions: Remedial Design, Remedial Action, PRP RD or PRP RA. The actual start of the negotiation
actionis the same as the actual completed date (Action Complete) of the SNL or waiver of SN L. Superfund Alternative
sites should be identified in WasteLAN using the Special Initiatives Indicator of “ Superfund Alternative”. RD/RA
negotiation starts is a program measure.

h. COMPLETION OR TERMINATION OF NEGOTIATIONS FOR RD/RA

Definition:
RD/RA negotiations are discussions between EPA and the parties on their liability, willingness, and ability to implement
the long-term remedy selected in the RO D for the site or Operable Unit (O U).

RD/RA negotiations end when the region decides how to proceed with the RD/RA.

Definition of Accomplishment:

Credit is given at NPL and Superfund Alternative sites (NPL Status = Proposed for NPL, Currently on Final NPL, or
Deleted from Final NPL; or Special Initiatives Indicator = “Superfund Alternative” with NPL Status = Not on the NPL,
Removed from the Proposed NPL, Pre-Proposed Site, or Withdrawn) that are not Federal facility sites (Federal Facility
Indicator = Not a Federal Facility or Status Undetermined) when:

* A signed Consent Decree (CD) under Section 106 or Section 106/107 and a 10-point analysis for RD or RA is
referred by the Regional Administrator to either DOJor HQ. The negotiation [Action Name = Negotiations(Generic)
or RD/RA Negotiations] actual completion date (Actual Complete) is the date of the signed transmittalmemo, which
is the CD (Action Name = Consent Decree) actual start date (Actual Start); or

e A Unilateral Administrative Order (UAQ) for RD or RA is signed by the Regional Administrator or delegatee. The
negotiation [Action Name = Negotiations (Generic) or RD/RA Negotiations] actual completion date (Actual
Complete) is the date the UAO (Action Name = Unilateral Admin Order) is signed, which is the UAO actual
completion date (Actual Complete); or
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A Section 106 or Section 106/107 injunctive referral to compel the PRP to perform the RD or RA as specifiedin a
UAO is referred by the Regional Administrator to DOJ or HQ. The negotiation [Action Name = Negotiations
(Generic) or RD/RA Negotiations] actual completion date (Actual Complete) is the date of the Regional
Administrator’s transmittal memo, which is the litigation [Action name = Litigation (Generic), Section 106 & 107
Litigation, or Section 106 Litigation] actual start date (Actual Start); or

EPA and PRPsare notified by a letter from DOJ of the date (Actual Complete) on which they will proceed to trial
under an existing case [Action Name = Negotiations (Generic) or RD/RA Negotiations]; or

An Administrative Order on Consent (AOC) or Consent Agreement (CA) for RD only is signed by the Regional
Administrator or delegatee. W here an AO C or CA for RD only is issued, no credit will be given for the subsequent
RA negotiation starts and completions. Credit will, however, be given under Total Response Settlements for the
referral of a CD for RA to DOJ or HQ. The negotiation [Action Name = Negotiations (Generic) or RD/RA
Negotiations] actual completion date (Actual Complete) is the date the AOC or CA issigned, which is the AOC
(Action Name = Admin Order on Consent or Consent Agreement) actual completion (Actual Complete); or

If Special Notice Letters are issued specifically to initiate RD/RA Negotiations and the negotiations resultin an
amendment to an existing setiementto include RD/RA, the negotiation [Action Name = Negotiations (Generic) or
RD/RA Negotiations] actual completion date (Actual Complete) is the date the amended settlement issigned. This
amendmentdate is tracked as the actualcompletion date (Actual Complete) of the settlement SubAction, Enforcement
Action Amended; or

Funds are obligated through a contract modification or work assignmentsigned by the CO, an IAG signed by the
other Federal agency, or a Cooperative Agreement signed by the designated Regional official for a Fund-financed
RD at NPL or Superfund Alternative sites or RA at NPL sites. The negotiation [Action Name = Negotiations
(Generic) or RD/RA Negotiations] actual completion date (ActualComplete) is the date funds are obligated. If funds
are not available and the region decides a UAO is not appropriate, the negotiation [Action Name = Negotiation
(Generic) or RD/RA Negotiations] actual completion date (Actual Complete)is the dateof the written documentation
of the region’s decision notto issue a UAO.

Changes in Definition FY 01- FY 02/03:

Replaced “NPL Equivalent” with “Superfund Alternative” and revised corresponding WasteL AN data element.

Special Planning/Reporting Requirements:

This is a program measure. RD/RA negotiation completions are planned site-specifically. The negotiation completion
date is reported in WasteLAN as the actual completion date (Actual Complete) of either generic negotiations or RD/RA
negotiations [Action Name = N egotiations (Generic) or RD/RA Negotiations]. The “Response Actions Sought” and the
outcome of the negotiations [Other Outcome(s) Selected or Outcome Actions Selected] also must be reported in
Waste LAN. The “Response Actions Sought” must include one or more of the following actions: Remedial Design,
Remedial Action, PRP RD or PRP RA. Superfund Alternative sites should be identified in WasteLAN using the Special
Initiatives Indicator of “ Superfund Alternative”.

COMPLETION OR TERMINATION OF NEGOTIATIONS FOR CLEANUP (RD/RA,
REMOVALS, AND OTHER)

Definition:

Cleanup negotiations are discussions between EPA and the parties on their liability, willingness, and ability to conduct
the cleanup. Negotiations are complete (for NPL and Superfund Alternative sites) when a decision has been made as to
how the region will proceed with the cleanup.

Change 4, FY 02/03 SPIM C-11 September 16,2002



OSWER Directive 9200.3-14-1G-P

Definition of Accomplishment:

Credit is given at NPL and Superfund Alternative sites (NPL Status = Proposed for NPL, Currently on Final NPL, or
Deleted from Final NPL; or Special Initiatives Indicator = “Superfund Alternative” with NPL Status = Not on the NPL,
Removed from the Proposed NPL, Pre-Proposed Site, or Withdrawn) that are not Federal facility sites (Federal Facility
Indicator = Not a Federal Facility or Status Undetermined) when:

A signed Consent Decree (CD) under Section 106 or Section 106/107 and a 10-point analysis for RD, RA,
groundwater monitoring activities post ROD, institutional controls, or a time-critical or NTC removal is referred by
the Regional Administrator to either DOJ or HQ. The negotiation [Action Name = Negotiations (Generic), RD/RA
Negotiations, or Removal Negotiations] actual completion date (Actual Complete) is the date of thesigned transmittal
memo, which is the CD (Action Name = Consent Decree) actual start date (Actual Start); or

A Unilateral Administrative Order (UAO) for RD, RA, groundwater monitoring activities post ROD, institutional
controls, ora time-critical or NTC removal is signed by the Regional Administrator or delegatee. The negotiation
[Action Name = Negotiations (Generic), RD/R A Negotiations, or Removal Negotiations] actual comp letion date
(Actual Complete) isthe date the UAO (Action Name = Unilateral Admin Order) is signed which is the UAO actual
completion date (Actual Complete); or

An Administrative Order on Consent (AOC) or Consent Agreement (CA) for RD only, or groundwater monitoring
activities post-ROD, or institutional controls is signed by the Regional Administrator or delegatee. Wherean AOC
or CAfor RD only is signed, no credit willbe givenfor the subsequentRA negotiation starts and completions. Credit
will, however, be given under Total Response Settlements for the referral of a CD for RA to DOJ or HQ. The
negotiation [Action Name = Negotiations (Generic) or RD/RA Negotiations] actual completion date (Actual
Complete) is the date the AOC or C A is signed, which is the AOC (Action Name = Admin Orderon Consent) or CA
(Action Name = Consent Agreement) actual completion (Actual Complete); or

An AOC or CA for a time-critical or NTC removal is signed by the Regional Administrator or delegatee. The
negotiation [Action Name = Negotiations (Generic) or Removal Negotiations] actual completion date (Actual
Complete) is the date the AOC or CA is signed, which is the AOC (Action Name = Admin Order on Consent)or CA
(Action Name = Consent Agreement) actual completion date (Actual Complete); or

A Section 106 or Section 106/107 injunctive referral to compel the PRP to perform the cleanup (RD or RA) as
specified in a UAO is referred by the Regional Administrator to DOJ or HQ. The negotiation [Action Name =
Negotiations (Generic) or RD/R A Negotiations] actual co mpletion d ate (Actual C omplete) is the date of the Regional
Administrator’s transmittal memo, which is the litigation [Action Name = Litigation (Generic), Section 106 & 107
Litigation, or Section 106 Litigation] actual start date (Actual Start); or

A Prospective Purchaser Agreement (PPA) implementing theentireremedy issigned bythe Regional Administrator
or delegatee. Creditis notgiven for negotiation completions as a result of a PPA which implements part of the
remedy. The negotiation [Action Name = N egotiations (Generic), Removal Negotiations or RD/RA Negotiations]
actual completion date (Actual Complete) is the date the PPA (Action Name = Admin Order on Consent or Consent
Agreement and Enf. Instrument Category = Prospective Purchaser Agreement) is signed by the Regional
Administrator or delegatee which is the actual completion date (Actual Complete) of the AOC or CA; or

EPA and PRPs are notified by a letter from DOJ of the date (Actual Complete) on which they will proceed to trial
under an existing case [Action Name = Negotiations (Generic) or RD/RA Negotiations]; or

For settlements that are amended to includ e cleanup actions, the negotiation [Action Name = Negotiations (Generic),
RD/RA Negotiations, or Removal Neg otiations] actual completion date (Actual Complete) is the date the amended
instrument is signed. This amendment date is tracked as the actual completion date (Actual Complete) of the
settlement SubAction, Enforcement Action Amended; or
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e Funds are obligated through a contract modification or work assignment signed by the CO, an IAG signed by the
other Federal agency, ora Cooperative Agreementsigned by the designated Regional official for a Fund-financed
time-critical or NT C removal or RA. Only those sites thatare final on the NPL are eligible for Fund-financed RAs.
The negotiation [Action Name = Negotiations (Generic), Removal Negotiations, or RD/RA Negotiations] actual
completion date (Actual Complete) is the date fundsare obligated. If funds are not available and the region decides
aUAO is not appropriate, the negotiation [Action Name = Negotiations (Generic), Removal Negotiations, or RD/RA
Negotiations] actual completion date (Actual Complete) is the date of the written documentation of the region’s
decision notto issue the UAO.

Changes in Definition FY 01 - FY 0102/03:

Replaced “NPL Equivalent” with “Superfund Alternative” and revised corresponding WasteLAN data element

Special Planning/Reporting Requirements:

This isaprogram target. Cleanup negotiation completions are planned site-specifically. The negotiation completion date
is reported in WasteLAN as the actual completion date (Actual Complete) of either generic negotiations, RD/RA
negotiations, or removal negotiations [Action Name = Negotiations (Generic), RD/RA Negotiations, or Removal
Negotiations]. The “Response Actions Sought” and the outcome of the negotiations [Other Outcome(s) Selected or
Outcome Actions Se lected] also must be rep orted in W asteLAN . Regions will receive credit forthe completion of cleanup
negotiations that result in the signature of an AOC or CA with a prospective purchaser that is implementing the entire
remedy. Superfund Alternative sites should be identified in W asteLAN using the Special Initiatives Indicator of “
Superfund Alternative”.

Jo PERCENTAGE OF REMEDIAL ACTION STARTS INITIATED BY PRPS AT NON-
FEDERAL FACILITY NPL AND SUPERFUND ALTERNATIVE SITES

Definition:
A Remedial Action (RA) is the implementation of the remedy selected in the ROD, and for the purposesof this measure,
occurs atnon-Federal facility NPL and Superfund Alternative sites.

Definition of Accomplishment:

This measure is the percentage of enforcement lead (i.e., PRP-financed in the RA Start Definition of Accomplishment
in Appendix B) RA starts at non-Federal facility NPL and Superfund Alternative sites. It is calculated as the
enforcement percentage of the total number of non-Federal facility RA starts. The GPRA annual performance goal is to
achieve 70 percent or more PRP-lead RA starts at non-Federal facility NPL and Superfund Alternative sites.

DISCLAIMER: Regionswill receive credit in the manage ment of the Superfund p rogram for “start” of a remedial action
even though “initiation of physical on-site construction” may not have occurred for purposes of calculating acost recovery
statute of limitations. The date found in the remedial action actual start column of a CERCLIS/W asteLAN report is a
program matic measure only, and cannot be relied onupon to create any rights, substantive or procedural, enforceable by
any party in litigation with the United States. EPA reserves the right to change such data at any time withoutpublic notice.

Changes in Definition FY 01 - FY 02/03:
Replaced “NPL Equivalent” with “Superfund Alternative” and referred to Appendix B RA Start Definition of
Accomplishments for enforcement lead.

Special Planning/Reporting Requirements:

This is a GPRA annual performancegoal. See special planning requirements in Appendix B, Section B.A.3.m, RA Start
definition. Superfund Alternative sites should be identified in WasteL AN using the Special Initiatives Indicator of “
Superfund Alternative”.
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k. TOTAL RESPONSE COMMITMENTS (INCLUDING DOLLAR VALUE)

Definition:

Total Response Commitments is the total universe of CERCLA enforcement instruments where the parties agree to
conduct cleanup work and/or make cash payments toward future response costs at a site. This measure will require
reporting of both the number of enforcement instruments aswell as the estimated value of the response work and/or cash
payments toward future response costs pursuant to each of those instruments.

Definition of Accomplishment:
Enforcement Instruments at non-Federal facility NPL, Superfund Alternative, and non-NPL sitesinclude:

A Consent Decree (CD)signed by the Regional Administrator and PRPs and 10-point analysis istransmitted by the
Regional Administrator to DOJ or HQ, under Section 106 or 106/107 for PRPs to conduct or pay for the response
action [ESI/RI, RI, RI/FS, FS, RD, RA, groundwater monitoring activities post ROD, institutional controls, time-
criticalor NTCremoval]. Credit for the CD referral (Action Name = Consent Decree) is given on the date on which
the Regional A dministrator’s transmittal memo issentto DOJor to HQ as recorded in WasteLAN as the actual start
date (Actual Start). This includes CDs for mixed work, preauthorized mixed funding, de minimis, and cashout
settlements. The appropriate Enforcement Instrument Categories Selectedalso mustbe entered into WasteLAN; or

A Unilateral Administrative Order (UAQ) is signed by the Regional Administrator or delegatee for RD or RA, and
at least one of the PRPs has provided notice of intentto comply unconditionally. ForUAQOs for RD/RA, commitment
credit is given on the date of the PRP’s written notice of intent to comply with the order. This is reported in
WasteL AN as the actual completion date (Actual Complete) ofthe Notice of Intentto Comply SubAction (SubAction
Name = PRPs Ntfy EPA, Intent to Comply). The actual completion date (Actual Complete) of the order (Action
Name = Unilateral Admin Order) is the date it is signed.

If a PRP initially complies with a UAO, credit will be given for the UAO when the first PRP provides written notice
of intent to comply. If, at a later date, the PRP agrees to a CD for the same work, credit will be given for the CD
when it is referred by memo to DOJ or HQ. At this point the region will receive creditfor the CD only and not the
UAO. When adding the Consent Decree Action, the region should identify the UAO as the predecessor action
through Action Relationships and enter the estimated value of the UAOQ as the estimated value of the CD if the CD
covers the same work. If the CD covers more work than the UAO it replaces, a revised estimate may be necessary.
The W asteLAN reporting requirements for the CD apply.

For all other response activities, commitment credit is given the date the UAO (Action Name = Unilateral
Administrative Order) is signed by the Regional Administrator or delegatee as the actual completion date (Actual
Complete).

An Administrative Order on Consent (AOC) or Consent Agreement (CA) issigned by the Regional Administrator
or delegatee for PRPs to perform or pay for an ESI/RI, RI, RI/FS, FS, time-critical or NT C removal, RD, monitored
natural attenuation, institutional controls, or groundwater monitoring post-ROD. The date the AOC or CA is signed
(Action Name = Admin Order on Consent or Consent Agreement (CA)) is reported in WasteLAN as the actual
completion date (Actual Complete).

Commitment credit isalso given whenan AOC or Consent Agreement (CA) issigned that provides protection from
potential future liability to a prospective purchaser that is implementing the remedy. The actual completion date
(Actual Complete) is the date the AOC or CA (Action Name = Admin Order on Consent or Consent Agreement and
Enf Instrument Category Selected = Prospective Purchaser Agreement) is signed by the Regional Administrator or
delegatee.

September 16,2002 C-14 Change 4, FY 02/03 SPIM



OSWER Directive 9200.3-14-1G-P

Total Response Commitments will be reported as a combined total of CDs, CAs , AOCs, and UAOs, where response
actions have been achieved and/or parties agree to make cash payments toward future response costs at a site. The value
of Total Response Commitments is based on the estimated value of PRP response work and/or payments made by
responsib le parties toward future resp onse costs at a site.

Changes in Definition FY 01- FY 02/03:
Modified measure to include enforcement instrumentswhere partiesagree to make cash payments toward future response
costs at sites. Historically, the Office of Site Remediation (OSRE) has included these enforcement instruments in this

program measure but has not previously included them in the Superfund/Oil Program Implementation Manual (SPIM).
Replaced “NPL Equivalent” with “Superfund Alternative”.

Special Planning/Reporting Requirements:

The applicable“Response Actions Pd by Parties,” the “Work the PRP Will Perform - Value” (see supplementto: OSWER
Directive #9200.3-14-1a) or the “Federal Costs Settled - Future”, “Other Relief Achieved” , if applicable; and, if
necessary, the “Enforcement Instrument Categories Selected” are to be reported in WasteL AN. Settlement credit will
be given for an AOC or CA with a prospective purchaser if “Prospective Purchaser Agreement” is the selected
enforcement instrument category. Existing settlements for ESI/RI, RI/FS or FS that are amended to include RD should
be reported in WasteLAN. The date the amendment is signed is the actual completion date (Actual Complete) of the
SubAction“Enforcement Action Amended.” Theregionshould also indicate the “Response Actions Pd by Parties” added
under the settlement. Amended Instruments will not count for credit in the current year; however, the T otal Response
Commitments will be included in the program to-date dollar amount. Dollars received in a cashoutsettlement should be
deposited in an interest bearing special account if site-specific conditions warrant. See the measure, Settlements
Designating Deposits to Special Accounts, for more information. This is a program measure.

. ENFORCEMENT SETTLEMENTS/INSTRUMENTS FOR RD/RA/Long Term Response
(LR) (Including Dollar Value)

Definition:

This measure is a subset of the universe of “Total Response Commitments.” This isa measure of CERCLA enforcement
settlements (CDs, AOCs, or CAs), or instruments (UAOs) where the partiesagree to conductremedial (RD, RA, or LR)
response work. This measure will require reporting of both the number of enforcement/settlements, as well as the
estimated value of the response work pursuant of each of those settlements/instruments.

Definition of Accomplishment:
Enforcement Instruments at non-Federal facility NPL, Superfund Alternative, and non-NPL sites include:

e Consent Decree (CD) signed by the Regional Administrator and PRPs and 10-point analysis is transmitted by the
Regional Administrator to DOJ or HQ, under Section 106 or 106/107, for PRPs to conduct or pay for the
remedial or long term response action [RD, RA, or LR]. Credit for the CD referral (Action Name = Consent
Decree) is given on the date on which the Regional Administrator’s transmittal memo is sent to DOJ or to HQ as
recorded in WasteLAN as the actual startdate (Action Start). This includes CDs for mixed work, preauthorized
mixed funding, de minimis, and cashout settlements. The appropriate Enforcement Instrument Categories
Selected also must be entered into WasteLAN; or

e Unilateral Administrative Order (UAO) for RD, RA, or LR is signed by the Regional Administrator or delegatee,
and at least one of the PRPs has provided notice of intent to comply unconditionally. For UAOs for RD, RA, or
LR, commitment credit is given on the date of the PRP’s written notice of intent to comply with the order. This is
reported in WasteL AN as the actual completion date (Actual Complete) of the Notice of Intent to Comply
SubAction (SubAction Name = PRPs Ntfy EPA, Intent to Comply). The actual completion date (Actual
Comp lete) of the order (Action Name = Unilateral Admin Order) is the date it is signed.
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If a PRP initially complieswith a UAO, credit will be given for the UAO when the first PRP provides written
notice of intentto comply. If, ata later date, the PRP agrees to a CD for the same work, credit will be given for
the CD when it is referred by memo to DOJ or HQ. At this point, the region will receive credit for the CD only
and not the UAO. When adding the Consent Decree Action, the region should identify the UAO as the
predecessor Action through Action Relationships and enter the estimated value of the UAO as the estimated value
of the CD if the CD covers the same work. If the CD covers more work than the UAOQ it replaces, a revised
estimate of response value may be necessary. The WasteLAN reporting requirements for the CD apply; or

* An Administrative Order on Consent (AOC) or Consent Agreement (CA) is signed by the Regional Administrator
or delegatee for RD only, or a cashout settlement of de minimis parties for RA, or a LR such as groundwater
monitoring post-ROD, or institutional controls. The date the AOC or CA is signed (Action Name = Admin Order
on Consent or Consent Agreement) is reported in WasteLAN as the actual completion date (Actual Complete).

e Credit is also given when an AOC or CA is signed for RD, RA, or LR work, and provides protection from
potential future liability to a prospective purchaser that is implementing the remedy. T he actual completion date
(Actual Complete) is the date the AOC or CA (Action Name = Admin Order on Consent of Consent Agreement
and Enf Instrument Category Selected = Prospective Purchaser Agreement) is signed by the Regional
Administrator or delegatee.

. Enforcement Settlements/Instruments for RD, RA, or LR will be reported as acombined total of CDs, UAOs
(with Notice of Intent to Comply), AOCs, and CAs where RD, RA or LR actions have been achieved. The
value of RD, RA, or LR commitments is based on the estimated value of PRP response work and/or payments
made by responsible parties toward future response work (i.e., cashouts).

Changes in Definition FY 01 - FY 02/03:

This is a new program measure. Historically, OSRE has tracked the enforcement settlements/instruments for RD, RA,
or LR but has not previously included this measure in the SPIM. Replaced “NPL Equivalent” with “Superfund
Alternative”.

Special Planning/Reporting Requirements:

The applicable “Response Actions Pd by Parties,” the “Work PRP WillPerform - Value” of the responseactions the PRPs
are performing (see supplement to: OSWER Directive #9200.3-14-1a) or the “Federal Costs Settled - Future” and, if
necessary, the “EnforcementInstrument Categories Selected” are to be reported in WasteLAN. Existing settlements for
ESI/RI, RI/FS, or FS that are amended to include RD should be reported in WasteL AN. The date that the amendment
issigned is the actual completion date (Actual Complete) ofthe SubAction “Enforcement Action Amended.” The region
should also indicate the “Response Actions Pd by Parties” added under the settlement/ instrument. Amended Instruments
will not count for credit in the current year: however, the settlement/instrument will be included in the program to-date
amount. EnforcementSettlements/Instruments for RD/RA/ LR will bereported in the ENFR-03 report - Settlementtype
= “RD/RA/LR Only” category. This is a program measure.
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m. DE MINIMIS SETTLEMENTS AND NUMBER OF PARTIES

Definition:

This measure reports the total number of administrative or judicial settlementsthat are reached under Section 122(g) of
CERCLA, with PRPs qualified as de minimis. This type of settlement results in PRPs paying a minor portion of the
estimated response costs at the site, and is embodied in a CD or an AOC. If the total response costs at the site exceed
$500,000 (excluding interest),the AOC can only be signed by the Regional Administrator or delegatee after prior written
approval from DOJ. If DOJ does not approve or disapprove the order within 30 days, the orderis considered approved
and can thenbe signed bythe region. The DOJ and the Regional Administrator or delegatee can agree to extend the 30-
day period if necessary.

This measure will examine the total number of de minimis settlements under Section 122(g), the number of PRPs who
sign such settlements, and the number of sites at which de minimis settlements were signed.

Definition of Accomplishment:
Credit is given at non-Federal facility NPL, Superfund Alternative, and non-NPL sites for de minimis settlements in
the following two categories.

Category 1: De minimis settlements include:

*  An Administrative Order on Consent (AOC) (Action Name = Admin Order on Consent) signed by the Regional
Administrator or delegatee as reported in WasteLAN as the actual completion date (Actual Complete); or

*  When the Regional Administrator signs the memorandum transmitting the Consent Decree (CD) (Action Name =
Consent Decree) signed by the de minimis partiesto DOJor HQ, and reported in WasteLAN as the actual start date
(Actual Start).

The number of signatories to the settlement is system generated in WasteLAN from the identification of the PRPs who
have signed the settlement.

Category 2: Early de minimis settlements include:

e An AOC (Action Name = Admin Order on Consent) signed by the Regional Administrator or delegatee prior to the
first remedy selection (ROD) at the site, or prior to a subsequent ROD which addresses response costs that are
included in the settlement. The date the AOC is signed is reported in WasteLAN as the actual completion date
(Actual Complete) of the AOC (Action Name = Admin Order on Consent).

»  When the Regional Administrator signs the memorandum transmitting the CD (Action Name = Consent Decree)
signed by the de minimis parties and the Regional Administrator to DOJ or HQ prior to the first remedy selection
(ROD) at the siteor prior to a subsequent ROD which addresses response costs that are included in the settlement.
The date the CD is signed is reported in WasteLAN as the actual start date (Actual Start) ofthe CD (Action Name
= Consent Decree).

The number of signatories to the settlement is system generated in WasteLAN from the identification of the PRPs who
have signed the settlement.

Changes in Definition FY 01- FY 02/03:

This is now a program target and GP RA reporting measure. Replaced “NPL Equivalent” with “Superfund Alternative”.
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Special Planning/ Reporting Requirements:

Thisisaprogramtargetand a GPRA annual performance reporting measure. The following informationshould be entered
into WasteLAN for both Category 1 and Category 2 settlements:

e Enforcement Instrument Categories Selected of de minimis;

»  PRPs that signed the settlement (Parties Associated with Action, Party Name);

» Dollaramount that will be used for current, future, or past work coveredby thesettlement[Work PRP Will Perform -
Value, Federal Costs Settled - Past and/or Federal Costs Settled - Future (as applicable)]; and

 Applicable Response Actions Pd by Parties, Other Relief Achieved, or Response Actions Reimbursed.

To indicate the de minimis PRPs that signed the settlement, the following information must be entered for each
party on the Party Search/Information, Involvement tab:

e Basis of Liability of “De Minimis Party”; and
¢ Involvement Type of “Owner”, “Generator” or “Transporter”.

Since many de minimis settlements are cashouts, regions also must enter an Enforcement Instrument Category of
“Cashout.” Dollars received in ade minimis cashout settlement should be deposited in aninterest bearing special account
if site-specific conditions warrant. See the Settlements D esignating D eposits to Special Accounts measure for additional
information. The number of signatories to the settlement is system generated from the identification of the PRPs who have
signed the settlement.

Additional Reporting Requirements:
* Regions are requested to provide site-specifictargets for de minimis settlements. During thefiscal year, regions can
change sites within the target number without O SRE ap proval, but OSRE should be informed of any changes.

e Following each de minimis settlement, the Region’s Office of Regional Counsel will be asked to complete a de
minimis Settlement Survey Form, and may be asked for copies of the 10-Point Analysis. This information is used

for analytical, and reauthorization support, and other information re quests.

(Also see De Micromis Settlements and Number of Parties.)

n. CASHOUT SETTLEMENTS

Definition:
This measure reports the total number of administrative or judicial settlements where the parties agree to make cash
payments toward future response costs at a site.

Definition of Accomplishment:
Credit is given when:

e The Regional Administrator transmits the cashout CD (Action Name = Consent Decree) to DOJ or HQ as recorded
in WasteLAN as the actual start date (Actual Start); or
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e The Regional Administrator or delegatee signs the AOC (Action Name = Admin Order on Consent) for the cashout
settlement as recorded in WasteLAN as the actual completion date (Actual Completion).

Changes in Definition FY 01 - FY 02/03:

None.

Special Planning/Reporting Requirements:

This isaprogram measure. Regions must enter the appropriate Enforcement InstrumentCategory “Federal Costs Settled -
Future”, “Response Actions Pd by Parties”, and/or “Other Relief Achieved”. Dollars received in a cashout settlement
should be deposited in an interest bearing special ac count if site-specific conditions warrant. See the measure, Settlements
Designating Deposits to Special Accounts, for more information.

o. SECTION 106, 106/107, 107 CASE RESOLUTION (Including Claim in Bankruptcy)

Definition:
Case resolution is the conclusion of a Section 106, 106/107, 107 judicial action, or Claim in Bankruptcy by full
settlement, final judgment, case dismissal, or case withdrawal.

Definition of Accomplishment:
Credit for case resolution is given at non-Federal facility NPL, Superfund Alternative, and non-NPL sites when:

» A Consent Decree (CD) isentered in the court and signed by the judge fully addressing the comp laint with all parties;
or

e The region receivesa memo or letter from DOJ withdrawing the case; or

* Adecisiondocument is submitted by the judge dismissing the case; or

e Atrial has concluded and a judgment rendered and signed by the judge fully addressing the complaint.

The Litigation or case resolution (Action Name = Litigation (Generic), Section 106 & 107 Litigation, Section 107

Litigation, Section 106 Litigation, or Claim in Bankruptcy Proceeding) actual completion date (Actual Complete) is

defined as follows:

o Date full settlement CD isentered. Thisisthe actual completion date (Actual Complete) ofthe CD, actual completion
date of the SubAction = Entered by Court, and the litigation or bankruptcy action actual completion date (Actual

Complete);

» Date case is withdrawn (SubAction Name = Case Withdrawn) as the SubAction completion and litigation or
bankruptcy actual completion date (Actual Complete);

e Date case is dismissed (SubAction Name = Case Dismissed) as the SubAction and litigation or bankruptcy actual
completion date (Actual Complete); or

« Date judgment is entered (Action Name = Judicial/Civil Judgment) as the judgmentand the litigation or bankruptcy
actual completion date (Actual Complete).

Changes in Definition FY 01 - FY 02/03:

Mod ified measure to include Claim in Bankruptcy. Replaced “NPL Equivalent” with “Superfund Alternative”.
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Special Planning/Reporting Requirements:

This is a program measure.

p. ISSUANCE OF DEMAND LETTER

Definition:
A Section 122(e) letter issued from EPA to the PRP requesting that the PRP reimburse the Fund for a specific amount
associated with one or more response activities. Demand letters are typically sent for each separate response activity.

Definition of Accomplishment:

This Action is accomplished on the date (Actual Complete) the demand letter is signed by the appropriate EPA official
and recorded in WasteLAN as a Action (Action Name = Demand Letters Issued) to the negotiation actions,
Administrative/Voluntary Cost Recovery action, UAO, Litigation actions, or Decision Documents.

Changes in Definition FY 01 - FY 02/03:

None.

Special Planning/Reporting Requirements:
This is a program measure.

q. TOTAL COST RECOVERY SETTLEMENTS (INCLUDING DOLLAR VALUE)

Definition:

Total Cost Recovery Settlements is the total universe of CERCLA enforcement cost recovery settlements where the parties
agree to pay past costs to the Agency. T his measure will require reporting of both the number of settlements as well as
the value of the past costs to be recovered pursuant to each of these settlements.

Definition of Accomplishment:
Settlements at non-Federal facility NPL, Superfund Alternative, and non-NPL sitesinclude:

e Consent Decrees - Credit is given for CD settlements (Action Name = Consent Decree) for RD/RA with a cost
recovery component, or CDs for cost recovery only that were not a result of a previous litigation referral, on the date
of the Regional Administrator’s memo transmitting the settlement to DOJ or HQ and recorded in WasteLAN as the
actual start date (Actual Start).

For CD settlements that are for cost recovery only and result from a previous litigation referral, regions should not
add a CD start date (Actual Start). Only the lodged (SubAction Name = Lodged by DOJ) and entered (SubAction
Name = Entered by Court) SubActions, their actual completion dates (Actual Complete), and the actual completion
date (Actual Complete) of the CD are recorded. The actual completion date of the CD isthe dateit isentered bythe
court. Ifthe actual completion dateforthe Lodged by DOJSubAction exists, credit will be given in the FY identified
by this completion date.

e Administrative Settleme nts - Credit is given onthe date that the Regional Office or DOJ receives payment from the
PRPs in direct response to a demand letter for voluntary cost recovery or the date the Regional Administrator or
delegatee signs the Administrative Order on Consent (AOC) or Consent Agreement (CA) for costrecovery. The date
must be reportedin WasteLAN as the actualcompletion date (Actual Complete) of the administrative/voluntary cost
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recovery (Action Name = Admin/Voluntary Cost Recovery), AOC (Action Name = Admin Order on Consent), or
CA (Action Name = Consent Agreement).

Total Cost Recovery Settlements will be reported as the combined total of CDs, C As, Administrative/Voluntary Cost
Recovery actions and AOCs where costrecovery has been achieved.

Changes in Definition FY 01 - FY02/03:
Replaced “NPL Equivalent” with “Superfund Alternative”.

Special Planning/Reporting Requirements:

This is a program measure. The “Federal Costs Settled - Past “must be entered into WasteLAN. This measure will be
reported in the ENFR-03 report. The “Federal Costs Settled - Past” (i.e. the value of costs recovered) will be reported
for GPRA.

r. PAST COSTS ADDRESSED > $200,000 VIA SETTLEMENTS, WRITE-OFFS, OR
REFERRALS

Definition:

Past Costs Addressed > $200,000 is the decision either to take cost recovery action by use of administrative cost recovery
settlement, to transmit a Section 106/107 or 107 judicial referral for cost recovery, including settlements for past costs
under a CD (with no prior litigation referral); to prepare a decision document or 10-point settlement analysis document
not to pursue cost recovery, or to file a claim in bankruptcy.

Itonly covers cases where EPA has incurred costs > $200,000. Itis vital to the management ofthe cost recovery program
thatsites with upcoming Statute ofLimitations (SOLs)be addressed prior tothe expiration ofthe SOL. Therefore, regions
will not be allowed to substitute FY 02/03 targeted sites that have SOLs occurring in or before FY02/03 or the first
quarter of FY03/04.

Definition of Accomplishment:
Credit is given at non-Federal facility NPL, Superfund Alternative, and non-NPL sites.

Administrative Settleme nts - Credit is given on the date the Regional office or DOJ receives paymentfrom the PRPsin
direct response to a demand letter for voluntary cost recovery, or the date the Regional Administrator or delegatee signs
the Administrative Order on Consent (AOC) or Consent Agreement (CA) that recovers 100 percent of the Trust Fund
expenditures or settles a claim where the total response cost are less than $500,000. The accomplishment of the
administrative settlement is recorded in WasteLAN as the actual completion date (Actual Complete) of the
administrative/voluntary cost recovery (Action Name = Admin/Voluntary Cost Recovery), AOC (Action Name = Admin
Order on Consent), or CA (Action Name = Consent Agreement). If the settlementis compromised and total response
costs are more than $500,000, the AOC must be sent to DOJ for approval prior tosignature by the Regional Administrator
or delegatee.

Section 107 or 106/107 Judicial Referrals - Credit is given on the date of the Regional Administrator’s memo
transmitting the referral to DOJ or HQ [Action Name = Litigation (Generic), Section 107 Litigation, or Section 106 &
107 Litigation] as recorded in W asteLAN as the actual start date (Actual Start).

This includes Consent Decree (CD) settlements (Action Name = Consent Decree) for RD/RA with a cost recovery
component or CD settlements for cost recovery only that were not the result of a prior litigation referral. Credit is given
forthese CD settlements on the date ofthe Regional Administrator’s memo transmittingthe settlementto DOJor HQ and
recorded in WasteLAN as the actual start date (Actual Start).
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CD settlements that are for cost recovery only and resultfrom a previous litigation referral do notcount towards this
target. The start date (Actual Start) for these actionsis notreported in WasteLAN. Onlythe lodged (SubAction Name
= Lodged by DOJ) and entered (SubAction Name = Entered by Court) SubActions, the SubAction actual completion date
(Actual Complete), and the actual completion date (Actual Comp lete) of the CD are recorded. The actual comp letion date
of the CD is the date it is entered by the court.

Decision Docum ents not to Pursue Cost Recovery - Credit is given when the decision document (Action Name = Cost
Recovery Decsn Docmt - No Sue) is signed by the Regional office and recorded in WasteLAN as the actual completion
date (Actual Complete). The decision not to pursue cost recovery also may be documented in a 10-point settlement
analysis. For both the Cost Recovery Decision Document Not to Sue and the enforcement instrument 10-point settlement
analysis, the past costs that will not be recovered (Past Costs Written O ff) and the reason the costs were written off
should be reported in WasteL AN.

Bankruptcy Filing - Credit is given based on the date that the bankruptcy strategy package is prepared or on the date of
the first creditor committee meeting as documented by the summary of the meeting. These dates are reported in
WasteLAN as the SubAction “Creditors Committee Meeting” and/or “Bankruptcy Strategy Package” actual completion
dates (Actual Complete). These SubActions are entered with the Claim in Bankruptcy action. For each Claim in
Bankruptcy, the “Federal Costs Sought - Past” must be entered into WasteLAN.

Changes in Definition FY 01 - FY 02/03:
Replaced “NPL Equivalent” with “Superfund Alternative”.

Special Planning/Reporting Requirements:

All dates must be entered into WasteLAN. Credit for referrals is based on the referral package, noton the number of sites.
Credit will be withdrawn if a case is returned to the region by DOJ or HQ for additional work, but will be reinstated upon
re-referral. For each settlement, the region must enter the following information into W asteLAN : “Federal C osts Settled -
Past”. For each judicial referral,regions mustenter the following information: “Federal Costs Sought - Past”. For each
decisionnot to pursue costrecovery, the “Past Costs Written Off” mustbe entered. Accomplishments arereported on
a site-specific basis. Any changesto the target require prior approval by the OSRE. This is a GPRA annual performance
goal.

s. RECOVERABLE PAST COSTS THAT HAVE BEEN ADDRESSED BY PROGRAM
TO DATE VIA SETTLEMENTS, WRITE-OFFS, OR REFERRALS

Definition:

This measure supports the goal of Trust Fund Stewardship by reporting the amount and percentage of recoverable past
costs that were addressed versus all recoverable past costs (i.e., past costs eligible for recovery, program-to-date). The
regions are encouraged to address all of the recoverable past costs through enforcement activities so that the maximum
amount of recoverable funds can be obtained to support Superfund cleanups.

Recoverable past costs are past costs that are considered potentially recoverable. These costs include EPA direct and
indirect costs, plus contractor program management costs which are allocated to sites annually.

Some Superfund past costs are considered unrecoverable, including funds expended at orphan sites, costs that were

compromised during previous cost recovery efforts, and costs that were previously written off. Indirect costs over and
above those thatare recoverable underthe currentindirect rates are also considered not recoverable.
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Past Costs Addressed are costs addressed through administrative settlements, Section 107 or 106/107 judicial referrals
including settlements for past costs under a CD, decision documents or 10-point settlement analysis d ocuments not to
pursue cost recovery, orbankruptcy filing. Dependingon the enforcement action, the “Fe deral Costs Settled - Past” “Past
Costs Written Off,” or “Federal Costs Sought - Past” must be entered into WasteLAN.

Recoverable Past Costs include all past costs at the site, regardless of cost recovery status or previous cost recovery
efforts. Recoverable costs include direct response costs, indirect costs allocated to the site using the applicable indirect
rates, an estimate of contractor program management costs as allocated to the site, and any other costs charged to thesite,
as indicated by the appropriate Financial Management Division (FMD) system such as, Integrated Financial Management
System (IFMS), the Superfund Cost Organization and Recovery Enhancement System (SCORES), or Superfund Cost
Recovery Package and Image On-Line System (SCORPIOS). The percentage of recoverable past costs addressed is the
amount of past costs add ressed compared to the estimated total amount of recoverable past costs.

Definition of Accomplishment:
Credit is given atnon-Federal facility NPL, Superfund Alternative, and non-NPL sites. Cost may be addressed through
one or more of the following actions:

Administrative Settlements - Credit is given on the date the Regional office or DOJ receives payment from the PRPs in
direct response to a demand letter for voluntary cost recovery, or the date the Regional Administrator or delegatee signs
the Administrative Order on Consent (AOC) or Consent Agreement (CA) that recovers 100 percent of the Trust Fund
expenditures or settles a claim where the total response cost are less than $500,000. The accomplishment of the
administrative settlement is recorded in WasteLAN as the actual completion date (Actual Complete) of the
administrative/voluntary cost recovery (Action Name = Admin/Voluntary Cost Recovery), AO C (Action Name = Admin
Order on Consent), or CA (Action Name = Consent Agreement). If the settlement is compromised and total response
costs are more than 3500,000, the AOC must be sent to DOJ for approval prior to signature by the Regional
Administrator.

Section 107 or 106/107 Judicial Referrals - Credit is given on the date of the Regional Administrator’s memo
transmitting the referral to DOJ or HQ [Action Name = Litigation (Generic), Section 107 Litigation, or Section 106 &
107 Litigation] as recorded in W asteLAN as the actual start date (Actual Start).

This includes CD settlements (Action Name = Consent Decree) for RD/RA with a cost recovery component and CD
settlements for cost recovery only. For CD settlements for RD/RA with a cost recovery component and CD settlements
that were not the result of prior litigation, credit is given on the date of the Regional Administrator’s memo transmitting
the settlement to DOJ or HQ. This date is reported in WasteLAN as the actual start date (Actual Start) of the CD (Action
Name = Consent Decree). For CD settlements that are for cost recovery only and result from a previous litigation referral,
the CD actual start date (Actual Start) isnot reported in WasteLAN. Only the lodged (SubAction Name = Lodged by
DOJ) and entered (SubAction Name = Entered by Court) SubActions, the SubAction actual completion date (Actual
Complete), and the actual completion date (Actual Complete) ofthe CD are recorded. The actual completion date of the
CD is the date it is entered by the court.

Decision Docum ents not to Pursue Cost Recovery - Credit is given when the decision document (Action Name = Cost
Recvry Decsn Docmt - No Sue) is signed by the Regional office and recorded in WasteL AN as the actual com pletion date
(Actual Complete). The decision not to pursue cost recovery also may be documented in a 10-point settlement analysis.
For both the Cost Recovery Decision Document Not to Sue and the enforcement instrument 10-point settlement analysis,
the past costs that will not be recovered (Past Costs Written Off) and the reason(s) the costs were written off should be
reported in WasteL AN.

Bankruptcy Filing - Credit is given based on the date that the bankruptcy strategy package is prepared or on the date of
the first creditor committee meeting as documented by the summary of the meeting. These dates are reported in

WasteL AN as the SubAction “Creditors Committee Meeting” and/or “Bankruptcy Strategy Package” actual completion
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dates (Actual Complete). These SubActions are entered with the Claim in Bankruptcy action. For each Claim in
Bankruptcy, the “Federal Costs Sought - Past” must be entered into WasteLAN.

Changes in Definition FY 01- FY 02/03:
Replaced “NPL Equivalent” with “Superfund Alternative”.

Special Planning/Reporting Requirements:
This is a program measure. See Definition and D efinition of Accomplishment.

. NUMBER AND AMOUNT OF CERCLA PENALTIES ASSESSED

Definition:

This measure supports the goal of Trust Fund Stewardship by providing information on the amount and number of final
CERCLA penaltiesassessed. The measure identifies monies that are provided for the Trust Fund asa result of penalties
assessed for violations of the CERCLA statute. The measure also supports the systematic reporting on the programmatic
impacts of compliance and enforcement.

This measure is expressed as the dollar amount of the final assessed penalty under CERCLA. For civil judicial cases, this
amount is the penalty assessed against the defendant(s) as specified inthe Consent Decree or Court Order entered by the
court or agreed to by the defendant(s). For administrative cases, it is the penalty agreed to in the final AOC or assessed
directly by EPA under Section 109(a) and (b) of CERCLA.

The number of CERCLA penalties assessed is the number of civil, judicial, or administrative enforcement actions where
a penalty was assessed under a CERCLA statute.

Definition of Accomplishment:

The number of CERCLA penalties assessed is the total number of enforcement actions (CDs, AOCs, judgments, or court
orders) where a penalty was assessed under a CERCLA statute, including actions that are only for CERCLA or multi-
media actions that contain a CERCLA component.

The value of CERCLA penalties assessed is the total dollar amount of penaltiesassessed under the CERCLA statute for
violations of requirements contained in civil, judicial, and administrative enforcement actions. If theenforcement action
consists of multi-media actions, this measure will only include the amount that is assessed under the CERCLA statute,
to the extent that itcan be specified.

Changes in Definition FY 01 - FY 02/03:

None.

Special Planning/Reporting Requirements:

The “Stipulated P enalty Assessed - Amount Imp osed” and/or “Statutory Penalty Assessed - Amount Impo sed” should be
entered into WasteLAN through the Penalty/SEP screens associated with the enforcement instrument. The number and
value of CERCLA penalties will be obtained from the Office of Compliance using information reported in the
Enforcement Docket System. This is a program measure.
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u. NUMBER AND AMOUNT OF CERCLA SUPPLEMENTAL ENVIRONMENTAL
PROJECTS (SEPs)

Definition:

SEPsare environ mentally beneficial projects which a violator agrees to undertake in setlement of an enforcement action,
but which the violator is not otherwise legally required to perform. The SEP could be for public health, pollution
prevention, pollution reduction, environmental restoration and protection, assessments and audits, environmental
compliance promotion, emergency planning and preparedness, or other program-specific projects.

This measure supports the goal of Trust Fund Stewardship by measuring the numberand value of SEPsunder CERCLA.
The measure provide s the oppo rtunity for the violator to undertak e environmentally beneficial projects that will potentially
prevent the creation of additional Superfundsites, thus avoiding the need for using Trust Fund monies for future cleanups.
The measure also sup ports the systematic reporting on the programmatic impacts of compliance and enforce ment.

Definition of Accomplishment:
e The number of CERCLA SEPs is the total number of caseswhere a SEP wasagreed upon under a CERCLA statute,
including cases that are only for CERC LA or multi-media cases that contain a CERCL A component.

e The value ofthe CERCLA SEPs agreed upon is the estimated value of the SEP under the CERCL A statute for civil,
judicial, and administrative enforcementactions. If the action is a multi-media action, the SEP will be the total value
for all medianot just media covered under CERCLA.

Changes in Definition FY 01 - FY 02/03:

None.

Special Planning/Reporting Requirements:

The following information should be entered into WasteLAN through the Penalty/SEP screens associated with the
enforcement instrument: the SEP Information - EPA Estimated Value and SEP Information - Category. The number and
value of SEPs agreed upon under CERCLA will be obtained from the Office of Compliance using the information reported
in the Enforcement Do cket System. T his is a program measure.

v. COMPLIANCE MONITORING: NONCOMPLIANCE WITH ACTIVE ENFORCEMENT
INSTRUMENT FOR RESPONSE AND ENFORCEMENT ACTIONS

Definition:

This measure identifies the number and percentage of enforcement instruments where PRPs have not complied with a
requirement of the instrument, and where the EPA has either taken no enforcement action, planned enforcement action,
or taken action to address violations. Enforcementinstruments include only CDs, AOCs, and UAOs with a response
action component. “Noncompliance” is defined as the PRP being in violation of a provision(s) of an enforcement
instrument, or a provision(s) of an incorporated reference document such as a work plan.

Definition of Accomplishment:
This measure is to be reported on a quarterly fiscal year basis for each type of formal enforcement instrument as follows:

e Consent Decrees - The number of active lodged CDs (Action Name = Consent Decree) with response action
provisions (Response Actions Pd by Parties) where the settling PRP has failed or re fused to comply with one or more
provisions of the active entered CD, or with provisions of any other document incorporated by reference (Overall
Compliance Status = In Violation - No Action Planned, or In Violation - Action Planned, or In Violation - Action
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Taken). The actual date (Actual Complete) the CD is entered (Sub Action Name = Entered by Court) is the earliest
date that could trigger the settling PRP’s response action obligation. The measure will be reported by fiscal year and
quarter (Current FY/Q).

The following universes will be reported (regionally and nationally): a) the number and percentage of active signed
CDs with response action provisions thatqualify as being “In Violation” (Overall Compliance Status = In Violation -
No Action Planned, or In Violation - Action Planned, or In Violation - Action Taken) calculated relative to the total
number of active CDs with response action provisions; b) the number and percentage of active entered CDs with
response action provisions inviolation, where action is taken (Overall Compliance Status = In Violation - Action
Taken) calculated re lative to the total number of active entered C Ds with response action provisions where there are
violations (Overall Compliance Status = In Violation - No Action Planned, or In Violation - Action Planned, and In
Violation - Action Taken).

e Administrative Orders on Consent (A0 Cs) - The number of active signed AOCs (Action Name = Administrative
Order on Consent) with response action provisions (Response Actions Pd by Parties) where the PRP has failed or
refused to comply with any provision of the AOC, or provisions of any other document incorporated by reference
(Overall Compliance Status = In Violation - No ActionPlanned, or In Violation - Action Planned, or In Violation -
Action Taken). The date the Regional Administrator signs the AO C (Actual Complete) is the earliest date that could
triggerthe settling PRPsresponse action obligation. The measure willbe reported by fiscal year and quarter (Current
FY/Q).

The following universes will be reported (regionallyand nationally): a) the number and percentage of active signed
AOCs with responseaction provisions thatqualify asbeing “In Violation”(Overall Compliance Status = In Violation
- No Action Planned, or In Violation - Action Planned, or In Violation - Action Taken) will be calculated relative
to the total number of active signed AOCs with response action provisions; b) the number and percentage of active
signed AOCs with response action provisions in violation, where action is taken (Overall Compliance Status = In
Violation - Action Taken) calculated relative to the total number of active signed AOCs with response action
provisions where there are violations (Overall Compliance Status = In Violation - No Action Planned, or In Violation
- Action Planned, and In Violation - Action Taken).

e Unilateral Administrative Orders (UAOs) - The total number of active UAOs (Action Name = Unilateral
Administrative Order) with response action provisions (Response Actions Pd by Parties) where the PRP has failed
or refused to comply with any provision of the UAO, or provisions of any other documentincorporated by reference
(Overall Compliance Status = In Violation - No Action Planned, or In Violation - Action Planned, or In Violation -
Action Taken). The date the Regional Administrator signs the UAO (Actual Comp lete) is the earliest date that could
triggerthe settling PRPsresponse action obligation. The measure willbe reportedby fiscal year and quarter (Current
FY/Q).

The following universes will be reported (regionally and nationally): a) the number and percentage of active signed
UAOswith responseaction provisions that qualify asbeing “In Violation” (O verall Compliance Status = In Violation
- No Action Planned, or In Violation - Action Planned, or In Violation - Action Taken) will be calculated relative
to the total number of active signed UAOs with response action provisions; b) the number and percentage of active
signed UAOs with response action provisions in violation, where action is taken (Overall Compliance Status = In
Violation - Action Taken) calculated relative to the total number of active signed UAOs with response action
provisions where there are violations (Overall Compliance Status = In Violation - No Action Planned, or In Violation
- Action Planned, and In Violation - Action Taken).

An enforcement instrument isactive untilthe provisions ofthe instrumentor anotherdocument incorporated by reference

is completed including payment provisions and monitoring (with the exception of anyactivity related to record retention).
(The CD, AQC, or UAO has an Overall Compliance Status of “Closed Order/Settlement”; and the SubAction = Closed
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Order or Settlement, or the SubAction = Closed Order or Settlement with Potential for Penalty Claim has an Actual
Completion Date). Inaddition, a UAO that is converted to a CD is no longer active.

Changes in Definition FY 01 - FY 02/03:

None.

Special Planning/Reporting Requirements:

This is a program measure. Regions must enter the CurrentFY/Q and the Overall Compliance Status for all enforcement
instruments on a quarterly basis. The Compliance Status is based on the compliance status of the individual milestones
of the enforce ment instrument.

The universes of enforcement instruments where PRPs are in compliance (Overall Compliance Status= In Compliance)
in violation (Overall Compliance Status = In Violation - No Action Planned, or In Violation - Action Planned, or In
Violation - Action Taken), or compliance status is unknown (Overall Compliance Status = Unknown) with respect to the
requireme nts of the instrument, will be calculated quarterly.

w. USE OF ALTERNATIVE DISPUTE RESOLUTION (ADR)

Definition:

This measure reports the number of sites where ADR techniques are employed in an attempt to reach settlement under
CERCLA or to resolve disputes over cleanup standards and Applicable or Relevant and Appropriate Requirements
(ARARsS). Sitesusing ADR tools are divided into two categories: sites where the Agency employs and funds ADR in the
CERCLA process; and sites where the Agency sup ports private party use of ADR in the CERCL A process. It does not
include cases where the private parties use ADR without the Agency’s support. This measure includes use of ADR in
disputes regarding allocation of liability; in disputes with PRPs regarding alleged noncompliance with a settlement
agreement; and indisputes with States and tribesregarding ARARsand cleanu p standards. This measure will report site-
specific use of ADR.

Definition of Accomplishment:
Credit is given at non-Federal facility NPL, Superfund Alternative, and non-NPL sites for ADR activities when:

»  Allocation of Shares of Resp onsibility - The parties involved choose a neutral allocator. The date on which the
allocator is chosen is recorded in WasteLAN as the actual start date (Actual Start) of the Alternative Dispute
Resolution action. The ADR Process of “Allocation” should also be entered.

e Arbitration - The parties involved in binding or advisory negotiation (in a judicial setting) choose an arbitrator. The
date on which the arbitrator is selected is recorded in WasteLAN as the actual start date (Actual Start) of the
Alternative Dispute Resolution action. The ADR Process of “Arbitration” should also be entered.

e« Convening - A neutral third party is selected to organize disputants for negotiations, assist them in the decision to
use ADR, and assist in the selection of an ADR professional. The date on which the neutral third party is selected
is recorded in WasteLAN as the actual start date (Actual Start) of the Alternative Dispute Resolution action. The
ADR Process of “Convening” should also be entered.

e Fact Finding - A specialized neutral party with subject matter expertise is selected to resolve technical or factual

issues. The date thatthe specialized neutral party is selected is recorded in WasteLAN as the actualstart date (Actual
Start) of the Alternative Dispute Resolution action. The ADR Process of “Fact Finding” should also be entered.
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e Mediation - The parties select a neutral third party with no decision-making authority to assist during non-binding
negotiations. The date on which the neutral party is selected is recorded in WasteLAN as the actual start date (Actual
Start) of the Alternative Dispute Resolution action. The ADR Process of “Mediation” should also be entered.

e Mini-Trial - The involved parties begin the mini-trial. The date on which the mini-trial begins is recorded in
WasteLAN as the actual start date (Actual Start) of the Alternative Dispute Resolution action. The ADR Process
of “Mini-Trial” should also be entered.

e Neutral Evaluation - A neutral party is selected to assist a negotiation team inevaluatingthe potential for settlement
or use of ADR professionals. The date onwhich the neutral party is selected is recorded in WasteLAN as the actual
start date (Actual Start) of the Alternative Dispute Resolution action. The ADR Process of “Neutral Evaluation”
should also be entered.

o Settlement Judge - A settlement judge (other than the one hearing the case) is selected (or agreed upon) to act as a
mediator during the negotiation and settlement discussions of the parties. The date on which the settlement judge
is selected is recorded in WasteLAN as the actual start date (Actual Start) of the Alternative Dispute Resolution
action. The ADR Process of “Settlement Judge” should also be entered.

Changes in Definition FY 01 - FY 02/03:
Replaced “NPL Equivalent” with “Superfund Alternative”.

Special Planning/Reporting Requirements:

This is a Federal enforcement-lead (FE) action with an action name of “Alternative Dispute Resolution”. The response
actions being discussed during the ADR process (“Response Actions Addressed”) and the ADR Process may be entered
into WasteLAN. Creditwill be based on the startdate (Actual Start) of the ADR (Action Name = Alternative Dispute
Resolution). This is a program measure.

x. NUMBER OF SETTLEMENTS WHERE EPA SETTLED BASED ON ABILITY-TO-
PAY DETERMINATIONS

Definition:

The measure will help assess the extent to which EPA is using ability-to-pay determinations to achieve its goal of
Enforcement Fairness. The measure will report the number of administrative or judicial settlementsthat are reached under
CERCLA with PRPs qualified as limited ability-to-pay parties. This type of settlement results in: (1) PRPs paying less
than their respective portion of the cost for site cleanup based on an ability-to-pay determination; (2) Payment overtime
for parties with limited ability to raise annual revenues; or (3) Parties providing in-kind service inlieu of cash payments.

Definition of Accomplishment:
Total ability-to-pay settlements are counted as follows:

e When an AOC (Action Name = Admin Order on Consent) or Consent Agreement (CA) (Action Name = Consent
Agreement) with the ability-to-pay PRPs is signed by the Regional Administrator or delegatee and reported in
WasteLAN as the actual completion date (Actual Complete).

«  When the Regional Administrator signs the memorandum transmitting the CD (Action Name = Consent Decree)

signed by the ability-to-pay parties (and the Regional Administrator) to DOJ or HQ as reported in WasteLAN as the
actual start date (Actual Start).
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Changes in Definition FY 01- FY 02/03:
In FY 00, OSRE tracked CAs under this measure but had not previously included them in the definition.

Special Planning/Reporting Requirements:
This is a program measure. An Enforcement Instrument CategoriesSelected of “Ability to Pay” needsto be entered into
WasteLAN .

y. PROSPECTIVE PURCHASER AGREEMENTS (PPAs) -ASSESSED AND FINALIZED

Definition:

In December 2001, CERCLA was amended through enactmentof Public Law 107-118, titled the Small Business Relief
and Brownfield Revitalization Act (“Brownfields Amendments”). Among other things, the Brownfields Amendments
providea limitationon liability for persons who qualify as bona fide prospective purchasers. Congress’ intent in enacting
this provision wasto remove certain liability barriers to purchasesof property and encourage redevelopment. While EPA
believesthe necessity for PPAs has been largely addressed by congressional action, the Agency recognizesthatin limited

instances the public interest will be served by entering into PPAs or some other form of agreement. This measure,
therefore, will continue to report progress toward both the goals of enforcement fairness, and redevelopment of
contaminated properties in these limited instances. This measure will quantify the number of prospective purchaser
requests received and addressed by the Agency and the number of prospective purchaser agreements signed.

For the purpose of GP RA reporting, this measure will count:

1) The number of written requests (containing all necessary information required by EPA) for prospective purchaser
agreements received by the Agency.

2) The number of written re quests (with all necessary information required by EPA) that the Agency has denied, or
the prospective purchasers have withdrawn.

3) The number of final proposed settlements sent to prospective purchasers for signature, in the form of
Administrative Orders on Consent (AOC), Consent Agreements (CA), or Consent Decrees (CD).

4) The number of finalized settlement agreements (AOCs, CAs, CDs) thatinclude prospective purchaser provisions.

The program target is to review and assess (make a determination) 100% of the PPA requests. The percentage
will be calculated using:

a) The number of written prospective purchaser requests addressed during the fiscal year through denial, withdrawal, or
a final proposed settlement sent to a prospective purchaser for signature; versus,

b) The number of written prospective purchaser requests (with all necessary information required by EPA) received by
EPA within the first nine months of the current fiscal year; and all unconcluded/ongoing prospective purchaser requests
(with all necessary information required by EPA) received prior to the beginning of the current fiscal year.

Definition of Accomplishment:
Credit is given at non-Federal facility NPL, Superfund Alternative, non-NPL sites, and Brownfield properties:

*  Prospective Purchaser Requests Assessed: This isthe pointat which the Agency has completed its work towards
addressing arequest for a prospective purchaser agreement, and the PPA request has been received from the potential
oractualpurchaser, withall necessaryinformation required by EPA (Action Name = PPA Assessment and SubAction
Name = All Necessary Information Received by EPA and the Action Actual Start Date and SubAction Actual
Complete Date are entered into W asteLAN). The requesthas been assessed when the Agency deniesthe request, or
the prospective purchaser withdraws the request, orthe Agency has writtenand forwarded a final proposed settlement
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to the prospective purchaser for signature (Action Actual Complete with Action Qualifier = Request Denied or
Withdrawal of Application by Requesting Party; or SubAction Name = Final Proposed Settlement Sent to Prospective
Purchaser and SubAction Actual Complete Date).

»  Prospective Purchaser Agreement: This is the completion of a PPA based on the date (Actual Complete) the
Administrative Order on Consent (AOC) or Consent Agreement (CA) (Action Name = Admin Order on Consent or
Consent Agreeme nt) with a PP A component is signed by the Regional Administrator or delegatee or the date (Actual
Start) the CD (Action Name = Consent Decree) with a PPA component is referred by the Regional Administrator
or delegatee to either DOJ or HQ. Regions also must enter the Enforcement Instrument Category to indicatea PPA
(Enforcement Instrument Categories Selected = Prospective Purchaser Agreement).

Changes in Definition FY 01- FY 02/03:

Brownfield propertiesare added to this definition. A written request for a prospective purchaser agreement replaces a
formal written request. PPAs assessed are now a GP RA annual performance reporting measure and program target.
Replaced “NPL Equivalent” with “Superfund Alternative”. Changed Definition to reflect the Small Business Liability
Relief and B rownfields Revitalization Act.

Special Planning/Reporting Requirements:

For each settlement, the region should enter the following information into WasteLAN: “Work PRP Will Perform -
Value” and/or “Federal Costs Settled - Future” and “Response Actions Pd by Parties;” and/or “Federal Costs Settled -
Past”, “Response Actions Reimbursed”, and/or “Other Relief Achieved” of “Other Activities for Cost Recovery”; and
an Enforcement Instrument Categories Selected of “Prospective Purchaser Agreement’. PPA assessmentsare a GPRA
annual performance reporting measure and program target. The number of PPAs signed is a program measure and
reported under GPRA. W hen the capability exists in WasteLAN, Regions should track PPAs - Assessed and Finalized
for Brownfields electronically inthe Brownfields area of WasteLAN.

2. ISSUANCE OF COMFORT/STATUS LETTERS

Definition:

This measure supports the Superfund Reform goals of Brownfields cleanup and redevelop ment, by identifying situations
where the Agency can provide information to parties interested in purchasing, developing,or operating on previously used
properties and provide some assurance regarding the potential for an EPA action at the property. Comfort/status letters
are intended so lely for informatio nal purposesand only communicate EPA’s intent with regard to enforcement or response
authorities. Comfort/statusletters do notprovide a release from CERCLA liability, and therefore, are not considered no
action assurances. All responses to solicitations for information on EPA’s involvement or potential involvement or
interest in a site or property qualify as comfort/status letters.

Definition of Accomplishment:

The start date for this action is the date that a written request is received by the Agency for a comfort/status letter from
an interested party. A comfort/status letter is accomplished (Actual Complete) the day it is signed by the ap propriate
Regional Official.

Changes in Definition FY 01 - FY02/03:

None.

Special Planning/Reporting Requirements:
This is a program measure. Regions should track the site-specific issuance of comfort/status letters electronically in
WasteLAN.
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aa. ORPHAN SHARE - EPA OFFER AND COMPENSATION

Definition:
This measure reports on EP A efforts to compensate parties for the portion of the re sponse costs attributable to
insolvent and defunct parties (orphan share).

This measure includes negotiations and settlements for RD/RA, time-critical (TC) or non time-critical (NTC) removals,
or appropriate cost recovery cases. This measure will report: 1) the number of negotiations where EP A offered to
compensate for a portion of the orphan share; 2) the Maximum Amount Appropriate for Compensation (MAAC) under
the 1996 Interim Guidance on Orphan Share Compensation for Settlors of Remedial Design/Remedial Action and Non-
Time-Critical Removals and the 1997 Cost Recovery Addendum (dated: September 30, 1997); 3) the actual amount of
compensation offered; 4) the number of settlements where EPA compensated for a portion of the orphan share; 5) the
actual dollar amount of the orphan share compensated by EPA; and 6) the actual date the region made the offer.

Orphan share compensation offersare subject to the adequacy of cleanup program funding, and eligibility requirements
under the policies. Orphan share compensation is netavailable at sites where there are no orphan parties, federal facilities,
sites where every PRP is liable as a current or former owner and/or operator and the region has not identified any
generator/transporter (i.e. “owner-operator only” sites), or sites where PRPs are performing work pursuantto a UAO,
unless such parties are willing to convert the UAO to a CD. All othersites are eligible sites for purposes of this measure
for work (i.e., Remedial Design/Remedial Action and Non-Time Critical Removal) negotiations at NPL sites). The
method for determining the appropriate compensation to be offered by EPA is provided in the “Interim Guidance on
Orphan Share Compensation for Settlors of Remedial Design/Remedial Action and Non-Time-Critical Removals” dated
June 3, 1996 and the 1997 Cost Recovery Addendum (dated: September 30, 1997). The MAAC should not exceed the
lesser of the following ceilings: 1) the orphan share; 2) the sum of all EPA unreimbursed past costsand EPA’s projected
costs of overseeing the design and implementation of the Record of D ecision (ROD) remedy, TC or NTC removal costs;
or 3) 25 percent of the projected ROD remedy, TC or NTC removal costs at the site.

It should be noted that orphan share compensation at time critical removals and non-NPL sites/Superfund Alternative
(formerly NPL-Equivalent) sites is discretionary under the 1996 Orphan Share Policy. Although Regions should offer
orphan share compensation during settlement negotiations for RD/RA and non-time critical removal actions at NPL sites,
itis not required to offer orphan share compensation at time critical removals and non-NP L sites/ Superfund Alternative
sites.

Definition of Accomplishment:

Credit is given at eligible non-Federal facility non-owner/operator only NP L, Superfund Alternative, andnon-NPL sites
for negotiations where EP A offered to compensate for a portion of the orphan share. In order to receive credit fororphan
share compensation in any case, at a minimum, the PRP must have been informed that part of the Federal compromise
at the site is attributable to orphan share. In negotiations for work, the PRP must be informed about the amount of the
Federal compromise attributable to orphan share under the MAAC analysis. Creditis given where EPA offered to
compensate for orphan share when:

» The General Notice Letter (GNL) (for removals), first Special Notice Letter (SNL), Letter for Orphan Share
Compensation (for on-going negotiations),or Memorandum for the Record for oral o ffersis signed by the appropriate
EPA official for the site oroperable unit (OU). The Memorandum of Records for oral offers may be, for example,
a memorandum to the case file memorializing the oral offer. This date is reported in WasteLAN as the actual start
date (Actual Start) of negotiations [Action Name = RD/RA Negotiations, Removal Negotiations, or Negotiations
(Generic)] or the completion date (Actual Complete) of the Letter for Orphan Share Compensation SubAction
[SubActionName = Letterfor Orphan Share Compensation] or Memorandum for the Record SubAction [SubAction
Name = Memorandum for the Record]; or
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e« A Section122(a) waiverof SNL signed by the appropriate EPA official with the intentto pursue negotiations without
moratorium procedures. This date is reported in WasteLAN as the actual start date (Actual Start) of negotiations
[Action Name = RD/RA Negotiations, Negotiations (Generic), or Removal Negotiations]; or

» A Demand Letter, Letter for Orphan Share Compensation (for on-going negotiations), or Memorandum for the
Record for oral offers for cost recovery signed by the appropriate EP A official is sent to the parties. This date is
reported in WasteLAN as the actual start date (Actual Start) of negotiations [Action Name = Cost Recovery
Negotiations] or the completion date (Actual Complete) of the Letter for Orphan Share Compensation SubAction
[SubActionName = Letterfor Orphan Share Compensation] or Memorandum for the Record SubAction [SubAction
Name = Memorandum for the Record].

Credit is given at eligible non-Federal facility non-owner/operator only NPL, Superfund Alternative, and non-NPL sites
where EPA compensated for a portion of the Orphan Share as follows:

» ACD (Action Name =Consent Decree) and a 10 -point settleme nt analysis for RD or RA is signed under Section 106,
106/107, 104(a), 104(b), or for costrecovery only under Section 107. The date when the Regional Administrator
signsthememorandum transmittingthe CD, signed bythe partiesand the Regional Administrator, toDOJis reported
in WasteLAN as the actual start date (Actual Start); or

* AnAOC (Action Name = Admin Order on Consent) for atime-critical or NTC removal, or RD only is signed by the
Regional Administrator or delegatee. The date on which the AOC is signed is reported in WasteLAN as the actual
completion date (Actual Complete). For AOCs that are amended to include a time-critical or NTC removal, orRD
only, the SubAction “Enforcement Action Amended” and the SubAction actual completion date (Actual Complete)
must be entered into WasteLAN; or

e An AOC or Consent Agreement (CA) (Action Name = Admin Order on Consent or Consent Agreement) for cost
recovery under Section 122(h) is signed by the Regional Administrator or delegatee. The date on whichthe AOC
or CAis signed isreported in WasteLAN as the actual completion date (Actual Complete). For AOCs or CAs that
are amended to include cost recovery, the SubAction “Enforcement Action Amended” and the SubAction actual
completion date (Actual Comp lete) must be entered into W asteLAN.

Changes in Definition FY 01 - FY02/03:
Add Memorandum for the Record for oral offers. Orphanshare compensation offered is now a GPRA annual reporting
measure and program target. Replaced “NPL Equivalent” with “Superfund Alternative”.

Special Planning/Reporting Requirements:

Orphan Share Compensation Offered for work (i.e. Remedial Design/Remedial Action and Non-Time Critical Removal)
negotiations at NPL sites isa GPRA annual performance reporting measure and program target. T he program target is
to offer orphan share com pensation at 100% of eligible sites in work (i.e. Remedial Design/Remedial Action and Non-
Time Critical Removal) negotiations at NPL sites. Orphan Share Compensated is a program measure. The applicable
“ Response Actions Pd by Parties,” must be entered into WasteLAN. Indicators on the existence of an orphan share at
a site, including whether the orphan share policy applies for work at a site, an orphan share compromise was offered or
compensated by EPA, the MAAC and ceiling type, the past andanticipated future costs offered and compensated by EPA
will beenteredinto WasteLAN.
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bb. ISSUE CLEANUP ORDERS TO PARTIES IN AN EQUITABLE MANNER

Definition:

This measure supports the Superfund Reform goal of enforcement fairness by seeking to ensure reasonable and fair
issuance of Unilateral Administrative Orders (UAOS) in accordance with the memorandum dated August 2, 1996. That
memo established procedures for documenting reason(s) for excluding certain parties from CERCLA 106 UAOsor, in
the case of late-identified PRPs, for not issuing such UAOs at all. The Agency’s policy onwho should receive UAOs
remains that such orders should be issued to the “largest manageable number” of PRPs, following consideration of the
three major factors listed below.

- Evidence of the PRP’s potential liability,

- Financially viability of PRP, and

- PRP’s contribution to the site (e.g., volumetric contribution or contribution in the form of prior work).

Definition of Accomplishment:
This measure will include non-Federal facility NPL, Superfund Alternative, and non-NPL sites. This measure will report:

e The number of Unilateral Administrative Orders issued pursuant to CERCLA section 106 at the site. Credit is given
on the date a UAO is signed by the Regional Administrator (or delegatee), regardless of the nature of the response
action (e.g., RD/RA, groundwater monitoring activities post-ROD, institutional controls, time-critical or NTC
removals). This date is reported in WasteLAN as the actualcompletion date of the order (Action Name = Unilateral
Admin Order).

e« The total number of partiesreceiving the UAO.

e The number of parties (if any) excluded from the UAO.

The following information must be entered into WasteLAN:

»  PRPs that were issued the UAO (Parties Issued UAQ); and

*  The response actions to be implemented pursuant to the UAO (Response Actions Pd by Parties).

In addition, the following information must also be entered in WasteLAN:

*  PRPs that were excluded from the UAO (Parties Considered, Not Issued); and

¢ One or more of the following reasons why the PRP was not issued a UAO:

- Financially Non-Viable;

- Evidence Issues;

- Relatively Minor Contributions to Site Conditions;
- Already Contributed “Fair Share”;

- Manageability Concerns (for exceptional cases only); and

- Federal PRP awaiting DOJ concurrence.
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Changes in Definition FY 01 - FY 02/03:
Replaced “NPL Equivalent” with “Superfund Alternative”.

Special Planning/Reporting Requirements:
This is a program measure.

cc. DE MICROMIS SETTLEMENTS AND NUMBER OF PARTIES

Definition:

This measure reports the total number of administrative or judicial setlementsthat are reached solely under Section 122
of SARA, with PRPs qualified as de micromis. It is rather unusual in that it measures success inversely. The lower the
number of de micromis settlements, the more successful the Agency’s de micromis policy.

Definition of Accomplishment:
De micromis settlements at non-Federal facility NPL, Superfund Alternative, and non-NPL sitesinclude:

« An AOC (Action Name = Admin Order on Consent) signed by the Regional Administrator or delegatee, as reported
in WasteLAN, as the actual completion date (Actual Complete).

*  When the Regional Administrator signs thememorandum transmitting the Consent Decree (Action Name = Consent
Decree), signed by the de micromis partiesand the Regional Administrator to DOJ orHQ, asreported inWasteLAN,
as the actual start date (Actual Start).

The number of signatories to the settlement is system generated in WasteLAN from the identification of the PRPs
associated with the settlement.

The following information should be entered into WasteLAN:
« Enforcement Instrument Categories Selected of “De Micromis”™;
»  PRPs that signed settlement (Parties Associated with Action, Party Name).

To indicate the de micromis parties that signed the settlement, the following information must be entered for each party
on the Involvement screen:

e Basis of Liability of “De Micromis Party”; and

« Involvement Type of “Generator” or “Transporter”.

Changes in Definition FY 01 - FY 02/03:
Replaced “NPL Equivalent” with “Superfund Alternative”.

Special Planning/Reporting Requirements:

While EPA will enter into de micromis settlements when small parties are threatened with suit, the ultimate measure of
success of this policy will be that de micromis parties are no longer pursued and there is no need to enter into such
settlements (see above). Thisis a program measure.

The number of signatories to the settlementwill be system generated from theidentification of the parties associated with
the settlement.
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dd. PRP OVERSIGHT ADMINISTRATION

Definition:

Through the Superfund Reform on the Administration of PRP Oversight (OS), EPA recognizes the value of working
together with PRPs with whom the Agency has settlement agreements as a means to promote appropriate oversight that
ensures the development and implementation of protective cleanups; gives careful consideration to the associated costs
being charged to PRPs; and maximizes EPA re covery of oversight cost. T his measure reports EP A’s efforts to wo rk with
PRPs to maximize the effectiveness and efficiency of EPA oversight and to send timely bills for oversight.

This measure applies to all PRPs at non-Federal facility NPL, Superfund Alternative, and non-NPL sites who:

« Are conducting, under Federal oversight, the non-time-critical removal action (NTCRA), remedial
investigation/feasibility study (RI/FS), remedial design (RD), or remedial action (RA) phase ofa cleanup, AND

» Have an Administrative Order on Consent (AOC), Consent Decree (CD), or other settlement document in place with
EPA that provides for payment of oversight costs.

Definition of Accomplishment:

The annual accomplishment targetshall be based on the number of agreements (as described in 2 above) in place for RP-
lead events that will take place during the fiscal year. The regionswill accomplishthe following objectivesforeach PRP
or group of PRPs that has such an agreement and is required to pay oversight costs:

The date of the accomplishment for this target is the later of the dates documenting completion of each of the actions
below. Credit is given based on the date that:

« An offer (personal contact is strongly encouraged) is made to PRPs to discuss EPA’s oversight expectations for
upcoming activities. This date is reported in WasteLAN as the SubAction “Offer to Discuss EPA Oversight
Expectationsw/ PRPs” actual completion date (Actual Complete) ; AND

e Anoversight bill consistent with the enforcementinstrumentis issued to PRPs or an accounting of costs is provided
to PRPs. This date is reported in WasteLAN as the SubA ction “Issuance of Oversight Bill” oras “Accounting of
Oversight Costs Incurred” actual completion date (Actual Complete). Ifthe settlementdocumentissigned or referred
within the current fiscal year only the “Offer to discuss EPA Oversight Expectations with PRPs” subaction is
required.

Changes in Definition FY 01 - FY 02/03:

Changes made to include settlementdocuments that are signed or referred within the currentfiscal year. Replaced “NPL
Equivalent” with “Superfund Alternative”.

Special Planning/Reporting Requirements

This is a program target. As part of the annual work planning process, HQ will identify a potential universe of planned
or ongoing RP-lead actions for which PRPs have entered into agreements with EPA to conduct work. For the purposes
of this measure only, Headquarters shall assume, unless otherwise informed by the regions, that PRPs that have entered
into agreements with EPA will receive annual oversightbills unless the settlement was entered into in the current fiscal
year. In that event no bill is required; however, the region will be expected to offer to meet with the PRPs to discuss
oversight expectations. The regions will identify those actions for which PRPs are required to pay oversight costs. The
regions and HQ shall then mutually determine the annual accomplishment target for this measure.
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ee. SETTLEMENTS DESIGNATING DEPOSITS TO SPECIAL ACCOUNTS

Definition:

This measure will assess the extentto which EPA is able to direct the deposit of setlement funds into Special Accounts
under CERC LA Section 122(b)(3), in its efforts to increase fairness and promote PRP settlements. EP A is able to retain
and apply the interest from these accounts to clean up the site at which the settlement occurred. Funds deposited in
Special Accounts are immediately accessible for response costs, but may only be used to support response actions at the
site(s) covered by the settlement. Fundsdeposited into a Special Account may be the result of response costs achieved
under: de minimis, ability to pay, bankruptcy, cashout, Prospective Purchaser Agreement (PPASs), or other settlements.

Forall CERCLA settlements where PRPs agree to make cash payments toward response costs at a site (i.e.cashout and/or
cost recovery settlements), the measure will report the following:

»  The total number of cashout and cost recovery settlements, and the estimated amount of respo nse costs achieved from
those settlements;

*  The number of settlements which designate funds to Special Accounts for response costs, and the percentage of these
settlements compared to the total number of cashout and cost recovery settlements; and

*  The amount of funds designated to Special Accounts by the settlement for response costs and the percentage of these
funds compared to the total amount of response costs achieved from all cashout and cost recovery settlements.

Definition of Accomplishment:
This measure counts any settlement where there is a payment provision where funds will be deposited in a Special
Account as follows:

* An Administrative Order on Consent(AOC) or Consent Agreement (CA) (Action Name = Admin Order on Consent
or Consent Agreement) that includes a payment provision where funds will be placed in a special account. The date
on which the Regional Administrator or delegatee signs the AOC or CA is reported in WasteLAN as the actual
completion date (Actual Complete); or

« A Consent Decree (CD) (Action Name = Consent Decree) referred to DOJ/HQ under Section 106, 107, or 106/107
thatincludesa payment provision where funds will be placed in a Special Account. The date on which the Regional
Administrator signs the memorandum transmitting the CD, signed by the parties and the Regional Administrator to
DOJ or HQ is reported in WasteL AN as the actual start date (Actual Start). For CD settlements that are for cost
recovery only and result from a previous litigation referral, regions should not add a CD start date (Actual Start).
Only the lodged (SubAction = Lodged by DOJ) and entered (SubAction name = Entered by Court) SubActions, their
actual completion dates (Actual Complete), and the actual completion date (Actual Complete) of the CD will be
recorded. The actual completion date of the CD is the date it is entered by the court. If the actual comp letion date
for the “Lodged by DOJ” SubAction exists, credit will be given inthe FY identified by this completion date.

Changes in Definition FY 01 - FY 02/03:

Mod ified definition to include the deposit of past costs into Special Accounts.

Special Planning/Reporting Requirements:
This is a program measure. Data that must be entered into WasteLAN for these settlements include:

»  Federal Costs Settled - Past (for Cost Recovery Settlements);
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e Federal Costs Settled - Future (for Cashout Settlements):

» Enforcement Instrument Categories Selected of “Cashout” (for Cashout Settlements);

* Response Actions Pd by Parties (for Cashout Settlements);
« Deposit to EPA Special Account; and

»  Special Account Deposit Provision Flag.

ff- DEPOSITS INTO SPECIAL ACCOUNTS

Definition:

This measure will report the amount of all actual deposits into Special Accounts. This measure will be used to answer
the question: How much moneyhas EPA deposited into Special Accounts forresponse actionsat Superfund sites? Funds
deposited into a Special Account may be the result of response costs achieved under: de minimis, ability to pay,
bankruptcy, cashout, Prospective Purchaser Agreement (PPAS), or other settlements. Funds depositedin Special Accounts
areimmediately accessiblefor response costs at the site(s) coveredby thatSpecial Account. The source of the information
reported under this measure is periodic extraction of information from EP A’s Integrated Financial Management System
(IFMS).

The measure will report the following:

e For each site for that fiscal year, the total amount of actual deposits into Special Accounts; and

» For each region for that fiscal year, the total amount of actual deposits into Special Accounts.

Definition of Accomplishment:

Regions transfer the funds to the Cincinnati Financial Management Center (CFMC) for deposit in the Special Account.
Depositdatesare recorded hyCFMCinIFMS. CFMC extracts datafrom IFMS for tracking and reporting purposes. T his
measure counts all deposits made at the time that Special Accounts are established and any subsequent deposits made to
these accounts as follows:

» The date on which a Special Account is established by the CFMC with the initial deposit amount; and

*  The date on which any subsequent dep osits are made by CFMC to existing Special Accounts.

Changes in Definition FY 01 - FY 02/03:

None.

Special Planning/Reporting Requirements:
This is a program measure. Data that must be entered into IFMS includes:

« Amount of deposits into Special Accounts; and

e The date of deposits into Special Accounts.
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gg. SETTLEMENTS DESIGNATING DISBURSEMENTS FROM SPECIAL ACCOUNTS
TO PRPS

Definition:

This measure will quantify the numb er of settlements in which EPA has agreed to disburse Special Accountfunds to PRPs
for response actions at the site where the Special Account funds were collected. Response actions can be removal or
remedial, under ad ministrative or judicial settlements (under Agency guidance, Special Account funds are not available
to parties performing work under a U AO).

For all CERCLA settlements where PRPs agree to conductresponse actionsat the site forwhich the Special Account was
created, the measure will report the following:

»  The number of response settlements which designate disbursement from Special Accounts to PRPs who conduct the
response action; and

»  The amount of funds designated to be disbursed from Special Accounts to PRPs in response action settlements.

Definition of Accomplishment:
This measure counts all settlements where there is a provision for disbursement of Special Account funds to PRPs as
follows:

» A signed Consent Decree (CD) (Action Name = Consent Decree) is referred to DOJ/HQ under Section 106 or
106/107 that includes a disbursement provision. The date on which the Regional Administrator signs the
memorandum transmitting the CD, signed by the parties and the Regional Administratorto DOJor HQ is reported
in WasteLAN as the actual start date (Actual Start); or

*  An Administrative Order on Consent (AOC) or Consent Agreement (CA) (Action Name = Admin Order onConsent
or Consent Agreement) that includes a disbursement provision is signed. The date on which the Regional
Administrator or delegatee signs the AOC or CA is reported in WasteLAN as the actual completion date (Actual
Complete).

Changes in Definition FY01 - FY02/03:

None.

Special Planning/Reporting Requirements:
This is a program measure. Data that must be entered into WasteLAN for these settlements include:

» Response Actions Pd by Parties;
Work PRP Will Perform - Value;
»  Paid from Special Account; and

*  Special Account Disbursement Provisions Flag.
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hh. DISBURSEMENTS FROM SPECIAL ACCOUNTS FOR RESPONSE ACTIONS

Definition:

This measure will assess the extent to which EPA uses Special Account funds for site cleanup by reporting the amount
of all actual disbursements from Special Accounts for response actions. This measure willbe used to answer the question:
How much money has EPA disbursed from Special Accounts for response actions at Superfund sites? This measure will
capture disbursements to all recipients, whether for P RP-lead, State-lead, or EPA-lead response actions since Special
Account funds can be used to pay PRPs’, States’, and EPA’s response costs .

This measure has sub-measures,which will report the amount ofall actual disbursements from Special Accounts to PRPs,
EPA, and States for response actions. The PRP sub-measure will be used to answer the question: How much money has
EPA disbursed from Special Accounts to PRPs for response actions at Superfund sites? This sub-measure follows the
measure entitled, “Settlements Designating Disbursements from Special Accounts to PRPs.” Together, these answer the
question: Of the amount designated in settlements to be disbursed to PRPs for response actions, what is the amount
actually disbursed to PRPs? This measure and this sub-measure will be used to answer the question: Of the total amount
disbursed from Special Accounts for response actions, what percentage is disbursed to PR Ps? The State sub-measure will
be used to rep ort the amo unt of money disbursed from Special Accounts to States for response actions at Superfund sites.
The EPA sub-measure will be used to report the am ount of money disbursed from Special Accounts to EPA for response
actions at Superfund sites. The latter sub-measure will include amounts given to EPA which the Agency subsequently
sends to entities other than PRPs and States for response actions at Superfund sites.

The source of the information reported under this measure is periodic extraction of information from EPA’s Integrated
Financial M anagement System (IFM S).

The measure will report the following:

» Foreachsite for that fiscal year, the totalamount of actual disbursem ents from Special Acco unts for response actions;

» Foreachsite for that fiscal year, the totalamount o f actual disbur sements from Special Accountsto PRPs for response
actions;

e  For each site for that fiscal year, the total amount of actual disbursements from Special Accounts to States for
response actions;

* Foreachsite for thatfiscal year,the totalamountof actualdisbursements from Special Accounts to EPA for response
actions;

»  For each region for that fiscal year, the total amount of actual disbursements from Special Accounts for response
actions;

* For each region for that fiscal year, the total amount of actual disbursements from Special Accounts to PRPs for
response actions;

» For each region for that fiscal year, the total amount of actual disbursements from Special Accounts to States for
response actions; and

»  For each region for that fiscal year, the total amount of actual disbursements from Special Accounts to EPA for
response actions.
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Definition of Accomplishment:

Regions make disbursements from Special Accounts. Disbursements are recorded by the regions in IFMS. CFMC
extracts data from IFMS for tracking and reporting purposes. This measure counts all disbursements made from Special
Accounts for response actions as follows:

e The date on which the region disburses funds from the Special Account as recorded in IFMS.

The three sub-measures count all disbursements from Special Accounts to PRPs, States, and EPA for response actions
as follows:

»  The date on which the region disburses funds to PRPs from Special Accounts as recorded in IFMS.
»  The date on which the region disburses funds to States from Special Accounts as recorded in IFMS.

e The date on which the region disburses funds to EPA from Special Accounts asrecorded in IFMS.

Changes in Definition FY 01- FY 02/03:

Modified definition to include disbursements from Special Accounts to States and E PA for response actions.

Special Planning/Reporting Requirements:
This is a program measure. Data that must be entered into IFMS includes:

¢ Actual disbursements from Special Accounts for response actions;

e Actual disbursements from Special Accounts to PRPs for response actions;

e Actual disbursements from Special Accounts to States for response actions; and

e Actual disbursements from Special Accounts to EP A for response actions. (This sub-measure is derived by
subtracting the sum of the disbursements to PRPs and States from the disbursements from Special Accounts for

response actions.)

»  The dates of disbursements from Special Accounts.

C.B SUBJECT MATTER EXPERTS

The following exhibit identifies the subject matter experts for Appendix C (Enforcement).

EXHIBIT C.2 SUBJECT MATTER EXPERTS

Subject Matter Expert Subject Area Phone #

Mary Bell Enforcement Data (202) 564-2256
Scott Blair Enforcement Data (202) 564-6023
Dan Dickson Enforcement Data (202) 564-6041
DelaNg Enforcement Data (202) 564-6073
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